steer davies gleave

Green Lanes Area Transport Study: study programme summary

Stage	Tasks
Stage 1 Data gathering & analysis	Data gathering
	Analyse data
Stage 2 Round 1 community engagement	Establish Steering Group
	Steering Group meetings (every 4 to 6 weeks)
	Prepare Round 1 engagement materials
	Round 1 community engagement period
	Analyse Round 1 engagement responses
Stage 3 Strategic traffic modelling	Baseline traffic modelling
	Options testing in the traffic model
Stage 4 Options development & testing	Develop assessment framework
	Develop and assess options
Stage 5 Round 2 community consultation	Prepare Round 2 consultation materials
	Round 2 community consultation period
	Analyse Round 2 consultation responses
Stage 6 Final report	Prepare final proposals
	Prepare draft study report
	Finalise study report



LEGEND: Engagement period, Activity, Meeting, School holidays