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London Borough of Haringey  

COMMUNITY INFRASTRUCTURE STUDY  

Summary  

     
Introduction  
 
1.1 The London Borough of Haringey is currently preparing its Local Development Framework 

Core Strategy – A New Plan for Haringey. The Core Strategy takes forward the priorities of 
Haringey’s Sustainable Community Strategy and other plans and strategies. It identifies a 
vision for Haringey as a place to live, work and visit. It will contain key planning and 
regeneration policies and an implementation framework to deliver the vision up to 2026.  

1.2 The Core Strategy outlines how the Council will deliver local and strategic development 
needs including housing, employment, and leisure and retail provision. It will cover the 
physical aspects of location and land use but also address other factors that make places 
attractive, sustainable and successful, such as social and economic matters. As part of this, 
it will need to set out a high level assessment of infrastructure requirements and priorities.   

1.3 The London Plan (2008) has identified a housing target for Haringey of 6,800 new homes for 
the period between 2006 and 2016. If this pace continues at an average of 680 homes until 
2026, this will mean over 13,000 new homes overall (from 2006-2026).  The draft 
Replacement London Plan suggests a figure of 820 new homes a year from 2011, but this 
figure will be subject to an Examination in Public as part of the examination of the London 
Plan.  

Community Infrastructure Study 
 
1.4 An initial infrastructure study has been undertaken to inform the development of a 

community infrastructure plan. This analysis is in line with Planning Policy Statement  12 
(PPS 12) : Local Spatial Planning which emphasises the need for local planning authorities 
to work with other delivery agencies to plan for the infrastructure needed to ensure 
sustainable communities in their area.  

1.5 The Community Infrastructure Study incorporates an assessment of existing facilities and is 
developed through engagement with services providers and stakeholders. It serves a range 
of purposes including: 

• Support the delivery of the outcomes envisaged in the Sustainable Community Strategy 
• Support the delivery of the Core Strategy and other Development Plan Documents 
• Form the basis of  a tariff system  for defining  developers’ contribution to infrastructure 

needs which stem from the housing growth  
• Help identify the possible need for financial contributions associated with individual 

planning applications  
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• Inform relevant partners of social infrastructure requirements associated with planned 
housing development and population growth  

• Create a corporate community of stakeholders within the borough to ensure consideration 
of community infrastructure in future development, planning and policy 

 
1.6 One of the key aims of the Community Infrastructure Study is to ensure that service 

deliverers throughout the borough are fully aware of future growth in Haringey, and  all 
stakeholders are sharing information and forward planning requirements.  

 
1.7 The initial outcomes of the study provide evidence base for Haringey’s Core Strategy 

(Submission draft) specifically the policy on Community Infrastructure SP16 and a 
schedule of Key Infrastructure Programmes and Projects in Appendix 3.  

 
Methodology 

1.8 The main report incorporates an assessment of existing facilities and has been developed 
through engagement with officers in Council services and other service providers and 
stakeholders (see Appendix 1).  We have collated information and carried out assessment 
where practical  and relevant on the following  community infrastructure areas:   

• Health  
• Education  
• Social Care  
• Libraries and Museums  
• Open Spaces  
• Leisure and Sport  
• Emergency Services 
• Transport  
• Waste, Water Supply and Sewerage 
• Energy and Telecommunications Infrastructure  
• Community Facilities including youth facilities  

 

1.9 In developing this report, the methodology has included consultation with statutory and 
other providers of services in Haringey. Workshops have been held to review current 
provision, identify current deficits and surpluses, and quantify additional requirements for 
services associated with population growth and future housing capacity, based on a range 
of national and regional standards, local models of service delivery as well as case studies.  

1.10 Whilst as much reference as possible has been made to national and regional standards, it 
is recognised that local service providers are best placed to make judgements about the 
models of service delivery required in the borough. This infrastructure analysis is intended to 
be a starting point. One of the key outcomes will be alignment between all partners on future 
requirements, incorporating both current and evolving local models of provision.  

1.11 In the first instance, we are focusing on infrastructure requirements to 2016 /2017and have 
used 6,800 housing units by 2016/17 as a base unit for infrastructure needs.  We have set 
out two scenarios for how many additional people will be living in Haringey as a result of 
new 6,800 housing units.  
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1.12 This initial assessment provides a basis for estimating future requirements to 2026 given 
continuation of the initial rate of growth for the forward planning period. On the basis of a 
firmer foundation for requirements associated with 6,800 housing units to 2016/17, it will 
also be possible to roll requirements forward to 2026. At the existing London Plan target of 
680 units per year, this will increase requirements associated with housing targets to 2016 
by 100% by 2026.  If the housing target of 820 units per year to 2016/17 currently being 
consulted on as part of the London Plan review is adopted, an increase in requirements of 
more than 10% could be anticipated. 

1.13 The Community Infrastructure Study is a “working paper” setting out the local planning 
authority’s understanding  of the situation and is accurate at the time of writing.     

Geographic Focus 

1.14 The Council aim to focus Haringey's growth in the most suitable locations.  Haringey 
Heartlands is identified as an Intensification Area within the London Plan with a potential 
housing output of 1,700 units/homes.  This will have implications for local community and 
social infrastructure demands. This, together with the continued evolution of the Wood 
Green Town Centre, is likely to make this area a major destination in the future. This will 
have implications for ongoing investment in transport infrastructure – allowing visitors and 
workers to arrive, and allowing residents to travel to other areas for work. 

 
1.15 Tottenham Hale is part of the Upper Lea Valley Opportunity Area identified in the London 

Plan. The adopted Supplementary Planning Document (SPD) for the Tottenham Hale Urban 
Centre Masterplan identifies the potential for up to 2,500 new homes in the area. It has been 
estimated that up to 2,000 units may be delivered by 2016, and future development sites 
may also be identified with the possible relocation of a council depot. This geographically 
focused profile will also guide where new investments may be required to serve a growing 
residential population. Proposals for Tottenham Hale include an upgrade of bus facilities, a 
stronger interchange between bus, tube and rail, along with a Victoria Line upgrade and 
improvements to rail services to Stratford, Stansted and Cambridge.  

1.16 In addition, Wood Green Metropolitan Town Centre, Northumberland Park area, Tottenham 
High Road Corridor and Seven Sisters are identified as areas of change and renewal with 
potential for development. 

 
Future Needs  

1.17 The Community Infrastructure Study indicates that the London Borough of Haringey has 
relatively good range of community infrastructure and facilities. The services where 
investment will be needed to meet the infrastructure needs from the predicted housing 
growth are discussed below:    
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Education    

1.18 For Education, the demand is projected to outstrip supply at reception level in 2010.   This is 
being managed by a monitoring of reception applications for entry in 2010 and contingency 
plans are in place to increase provision via a bulge year or permanent expansion at 
location(s) across the borough as and when required.  

 
1.19 For primary school places overall (i.e. Reception through to Year 6) the critical date (when 

there are no surplus places available) is 2010 for reception places and 2017 for overall 
primary places.  Further provision will be required in the Wood Green area to meet demand 
as a result of Heartlands development.  This provision is likely to be via an expansion of an 
existing school in the area.  At the present time, that local school looks likely to be 
Alexandra School, although expansion of this school would require the acquisition of land to 
make the expansion possible.  A decision on how school expansion in the Heartlands area 
will be rolled out will be made following discussion with local schools and an assessment of 
the available options.  The expansion of Rhodes Avenue Primary School in the west of the 
borough addresses the current high demand in Fortis Green, Muswell Hill and Alexandra 
wards, and is in addition to the extra provision that will be required as a result of 
development in Heartlands. 

 
1.20 It is anticipated that by September 2014 additional school capacity will be required at 

Tottenham Hale to respond to new housing developments. The child yield assessment for 
Hale Village concluded that there will be an increase in demand for an additional 60 
reception places and 210 primary school places, despite some current surplus capacity 
across the six local primary schools.  Consultation work is currently ongoing on 
development proposals at the Greater Ashley Road area.  Once the number of additional 
residential units that is likely to result has been established, it will be possible to work out an 
expected child yield for the development and how this will impact on the current and 
projected provision of school places in the local area.   

1.21  Additional primary capacity will be required in the Northumberland Park ward, particularly if 
proposed major developments receive planning permission, as the local area is already 
close to capacity in terms of school places. Detailed work to determine how best to provide 
this additional provision will need to be carried out in the next 12 - 18 months, however 
initial options suggest that a new site for a primary school will be required.  

 
1.22 Both demand and surplus capacity of school places is not evenly distributed across the 

borough however, and Haringey Council will need to continue to monitor areas where there 
is very little surplus capacity, as well as those where the surplus has potential to place 
unacceptable pressure on the financial viability of a school.  This monitoring is done as part 
of the work of the School Place Planning section of Haringey Council and reported annually.  

 
1.23 For secondary schools, the borough is projected to run out of overall secondary school 

places is September 2017, and Year 7 places in 2014.  A new 6fe secondary school in 
Heartlands (with capacity to increase to 8fe) will open in 2010. Growth after this period will 
be accommodated by increasing the Planned Admission Number (PAN) at a number of the 
existing secondary schools in the borough, and there is capacity in the system to do this.   
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Health  
 
1.24 For Health, the number of GPs in Haringey is adequate for current needs. However, there is 

geographical mismatch with a GP deficit in the south, and there are pressing health issues 
in the north east Tottenham area.  The north east of Haringey is a very deprived part of the 
borough and the development of additional services is a priority.  Tottenham Hale, Haringey 
Heartlands and south east of Haringey area will need additional services to meet the future 
demand.  

1.25 The NHS estate appears to be facing a radical overhaul to consolidate services into a hub 
and spoke model. The location of GPs and associated primary care staff in the future will 
reflect the planned shifts in activity from hospitals to a more local setting such as 
polysystem neighbourhood health centres.  The current expectation is to complete the 
polysystem Neighbourhood Centres programme in Haringey by 2013-2014. The leverage for 
this programme is partially to come from a predicted shift from secondary care to primary 
care facilities and S106 funding.  The NHS Haringey Strategic Plan and the Operational 
Plans which are currently being developed will provide further details on locations and 
facilities.  

1.26  In the light of current uncertainties for this programme, we investigated the requirements 
associated solely with meeting the primary care needs of the net new population. Estimates 
show potential requirements associated with high and low net population growth scenarios 
(to cover period 2006-2016 for 6800 new housing units). This equates to additional 6-8 new 
GPs by 2016/17.  (1 GP per 1,700 people), and the potential costs requirements of between 
£3.0m and £4.1m have been identified for primary care / GP facilities.  The table below 
indicates how this estimate is calculated.   

 

 m2/
 m2

139,5923,      2,  3001  ,365 6 2  26  1  0,268  1.  5   6 ,800 

407,9044,      2,  3001  ,916 8 2  26  1  4,416  2.  1   6 ,800 

Cost 
Total 
£   

 m2 
Cost/ Total 

GP1/1,700
GPs @  Additional

Population
Additional 
Pop Per 
Unit

Units 

1.27 As a measure of future demand we estimated between 28 and 40 additional hospital beds 
will be required in total. facilities to meet projected net future population growth. This 
equates to  £10m  and £14.5m for hospital facilities. It is however noted that the use of 
national standards to assess future needs may not fully reflect the current thinking in the 
local NHS, and shift in activity from secondary to primary care and the greater space 
requirements that are needed in primary care to deal with a wider range of services.  One 
of the difficult areas is to model the affect of shifting services, particularly outpatient care 
out of hospitals.   

1.28 A population growth scenario of 14,416 people would generate a need for 7.5 WTE 
dentists. A population scenario of 10,268 additional people would generate a need for 5 
additional dentists. This would represent between a 4 and 5% increase in the number of 
dentists. 
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1.29 NHS Haringey and Haringey Council have set up regular meetings to review progress for 
new health centres, and monitor delivery and future needs.  The possibility of co-location 
and sharing premises for services are also considered.   

Open Space  

1.30 For Haringey to maintain its current level of public open space (POS) provision, or to meet 
Supplementary Planning Document (SPD) goals, an increase of between 24 and 32 
hectares of POS would be required by 2016.  

 
1.31 However, there is a very real difficulty in increasing the quantity of public open space in 

Haringey as this is an urban borough and the focus is therefore, primarily on the function, 
quality, usage and accessibility of existing public open space.  

 
1.32  Eleven of the Haringey Council managed parks have received Green Flag status, the joint 

highest in London. A further three non-council managed parks (Alexandra Palace Park, 
Highgate Wood, Tottenham Marshes) have also achieved this status, bringing the total 
number of open spaces in the borough with Green Flag status to 14. 

 
1.33 As a focus for new housing in the borough, Haringey Heartlands will create demand for 

open space in Noel Park Ward and part of Hornsey Ward. Part of Noel Park Ward is 
considered to be deficient in access to public open space. Options for increasing access 
to Alexandra Palace Park from Haringey Heartlands are being considered.  In either 
instance, S106 funding should be secured as part of the development to help towards the 
cost of increasing provision of or access to open space in the area. 

 
1.34 Given the proximity to Lee Valley Regional Park and other local parks, the Tottenham Hale 

growth area generally has good access to public open space. However, there is a pocket 
of Tottenham Green Ward which suffers from poor access.  As part of the development of 
the Greater Ashley Road there is commitment to improve accessibility to existing open 
space. 

 
Leisure and Sport  
 

1.35 Haringey Council is currently investing £2.8m between 2008–11 to upgrade and replace 
frontline activity and behind the scene mechanical and electrical infrastructures.  

 
1.36 New condition surveys are being carried out during 2009/10 to inform capital financing 

requirements/needs over the next 5 – 10 years for the existing leisure centres at 
Tottenham Green, Park Road and White Hart Lane.  

 
1.37 A potential need for a new district level combination swimming  pool and leisure centre 

has been identified to meet the predicted growth. Such a new facility could cost between  
£7.5 and £10.0 million. This is a neighbourhood or district scale model rather than a full 
service, town centre model, of which larger local authorities typically only provide one.  

 
1.38  A prime location for this pool would be the central part of the borough. Land availability 

will be a key issue in securing this provision.  
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1.39 There are currently 42 hectares of allotments providing a total of 1650 plots in Haringey. 
This equates to 0.18 ha of allotment space and 7.9 plots per 1,000 residents.  Haringey 
Council is in the process of bringing back to full use a further 2 currently disused sites.  

 
1.40 Further thought must be given to increasing allotment provision in those wards where 

there is an identified shortage.  These include Bounds Green, Bruce Grove, Crouch End, 
Fortis Green, Harringay, Hornsey, Northumberland Park, Seven Sisters, St Ann’s, 
Tottenham Green and Tottenham Hale.   

 
Social Care  
 

1.41 Social service providers generally believe that social care facilities are adequate and that 
they are changing and responding appropriately to the new agenda of social care 
(personalisation) which puts the client at the centre of decisions taken on their lives.  As 
well as service users going directly to mainstream activities in public places to do with 
learning, sports, leisure and employment, the Council  identified two community locations 
which will be managed by the Council to support the maintenance of social networks  for 
those service users previously at the Keston Road Day Care building. 

 
1.42 The Roundway Day Services located in annex of the William Harvey School is now open 

for activities. The Council is also in the process of completing the works at a site in 
Bounds Green which will have an art gallery and workshop space, and the community 
clubhouse which will also give an opportunity for people to socialise and maintain social 
networks.  

 
1.43 The new service model will involve services users directly accessing leisure, employment 

and learning opportunities in community mainstream locations. Social Care provision will 
be monitored and further clarifications of public provision will be sought in light of the 
Government’s Personalisation Agenda in social care and community facility realms.  

 
Transport  
 

1.44 The Mayor’s draft Transport Strategy (2009) identifies key transport issues which are likely 
to affect the borough over the next 20 years. It shows that crowding will occur on tube 
and rail lines serving the borough. Based on 2006 figures, on the Piccadilly line south of 
Wood Green, crowding is high particularly south of Finsbury Park into central London. 
Similarly, crowding is heavy on the Victoria line south of Finsbury Park into central 
London, and on the Northern line south of Archway. 

 
1.45  On rail, the section of the Great Northern line in the Bowes Park area is very crowded in 

2006 as well as south of Finsbury Park into central London. On the West Anglia line, rail is 
crowded south of Brimsdown until Tottenham Hale but some reduction occurs south of 
Tottenham Hale due to passengers transferring to the Victoria line. The Barking Gospel 
Oak line has little crowding.  

 
1.46 For the short to medium term, the key transport project in the borough funded by the 

Transport for London (TfL) is the Tottenham Gyratory project. The gyratory will revert to 
two-way flow and will provide opportunity for establishing a bus interchange at Tottenham 
Hale. The project would support the provision of additional housing in the area by 
enhancing the environment, improve safety and increase accessibility for bus users, 
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cyclists and pedestrians. TfL is currently consulting on the plans for Gyratory. A funding 
package for the project has been agreed and, subject to planning approval, the project 
could be completed by 2014.   

 
1.47 Transport for London and Department for Transport have identified the West Anglia line 

through Tottenham Hale and Northumberland Park as a key priority for investment to 
expand capacity. The line is running at capacity during peak periods. NEEA Lea Valley 
Line serving Tottenham Hale and Northumberland Park are constrained by lack of 
capacity on the route.  

 
1.48 TfL are supporting the expansion of capacity on the Victoria, Piccadilly and Northern lines 

through investment such as new signalling and new rolling stock. This will meet current 
and expected demand in the short to medium term, although congestion is expected to 
recur from approximately 2020 due to predicted growth in housing and employment in 
London.    

 
1.49 TfL are to improve the North Circular Road (NCR) between Bounds Green Road and 

Green Lanes to provide environmental and road safety benefits. One of the objectives of 
the project is to reduce the level of rat running on local residential roads within Haringey 
arising from delays to traffic on the NCR.  TfL have funded complementary traffic 
management measures on these roads in advance of the NCR works which are expected 
to complete in 2012.  

 
1.50 The North London Sub Regional Transport Analysis which has started in autumn 2009 will 

allow the assessment of the level of transport needed to meet the predicted growth set 
out in the Core Strategy. 

 
 Energy Infrastructure  
 

1.51 Haringey Council’s own studies on climate change mitigation measures in the borough 
have been utilised in the draft Core Strategy to identify 5 potential clusters where 
decentralised energy networks should be explored over the 15 years. These include 
Tottenham Hale, central hub (Haringey Heartlands and Wood Green), south east hub (St 
Ann’s Hospital, Lawrence Road, Broadwater Farm, and Tottenham Green complex), 
Northumberland Park hub and the west hub.  The Council is working with the London 
Development Agency (LDA) to develop a feasibility study for a selected site.  

    
1.52 The Upper Lee Valley Growth Area which includes Tottenham Hale is currently under 

consideration for a subregional decentralised energy network based on a study supported 
by the LDA.   
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Water Supply  
 

1.53 Thames Water (TW) proposes to continue the Victorian Mains Replacement programme. 
Alongside measures to reduce demand, TW is also considering new water resource 
schemes for the medium term to offset the risk associated with a strategy heavily 
dependent on demand management the outcomes of which are uncertain. These 
measures are considered at a regional level. 

Other   
 

1.54 The Metropolitan Police and the Fire Brigade in Haringey have no specific infrastructure 
requirements. The Metropolitan Police has a long term plan which aims to separate 
functions that are currently delivered in multi function buildings. 

 
1.55 The Ambulance Services has an aspiration to identify a small plot to locate one ambulance 

vehicle in the borough.  
 

1.56 The College of Haringey, Enfield and Northeast London has an aspiration for site 
modernisation in their Tottenham Green site.  

 
1.57 Haringey Council has an aspiration for a state of the art waste management /green 

industries centre in Marsh Lane. 
 

1.58 HAVCO (Haringey Voluntary and Community Organisation) has an aspiration for a new 
community resource centre.  

 
  

Monitoring 
 

1.59 As part of the Community Infrastructure Study, an ‘infrastructure schedule’ identifying key 
projects required to support the delivery of the Core Strategy is prepared (Appendix 2).  
The Council has consulted with relevant infrastructure and public service providers, and 
had regard to their investment and operational plans. The schedule identified, where 
possible, contingency planning where this may be required ( see Appendix 2).   

 
1.60 The Community Infrastructure Study and the associated schedule form the baseline from 

which the monitoring of the delivery of infrastructure schemes can be assessed. The 
Infrastructure schedule is accurate at the time of writing. However, the nature of projects, 
model of service delivery, the funding sources and phasing may be subject to change over 
the lifetime of the Core Strategy. Haringey Council has identified a set of service providers 
to meet regularly to keep under review the infrastructure needs and delivery of identified 
infrastructure projects.   

 
1.61 The infrastructure schedule will be updated annually as part of the preparation of the Local 

Development Framework Annual Monitoring Report (AMR). Additionally, there are other 
monitoring mechanisms such as the Annual School Place Planning Report which provides 
yearly updates on all projections on primary and secondary rolls.  Through the process of 
monitoring, the Council will continue to give appropriate consideration to the level of risk 
that some of the required infrastructure will not be forthcoming and ways that this might 
be mitigated or addressed. 
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Appendix 1-Consultation  
 

A number of service providers have been consulted to date. Consultation is still continuing in 
advance of this report being finalised.  

Education 

• Haringey Council  Children and Young People’s Service (CYPS) - Deputy Director,  
Head of Place Planning, Head of Capital Finance, Capital Programme Manager, 
College of Haringey, Enfield and NorthEast London  

Health – primary care services 

• NHS Haringey Assistant Director( Finance), Facilities Manager , Haringey Mental Health 
Trust - Director of Strategic Development 

Open space 

• Haringey Council Recreational Services  - Policy and Development Manager, 
Conservation Officer,  Arboricultural Officer, Active North London  

Leisure facilities 

• Haringey Council  Recreational Services - Policy and Development Manager, Head of 
Sport and Leisure Services),Active North London 

Social Care 

• Haringey Council Adult, Culture and Community Services - Commissioning Manager, 
Head of Commissioning, Head of Combined Team 

Emergency services  

• Fire Brigade  Borough Commander,  Metropolitan Police Borough Commander,  
Ambulance Services  

Water Supply – Sewage System  

• Thames Water, Haringey Council  Highways   

Transport  

• Haringey Council  Team Leader  in Transportation Policy 

Community Centres  

• Haringey Council Property services, HAVCO  

Youth Facilities  

• Haringey Council Deputy Head of Youth Services  

Telecommunications – Desk-top study and British Telecom  

Energy Infrastructure – Haringey Council studies, National Grid 



 

Appendix 2- Key Infrastructure Programme and Projects   

 
Scheme  Need for Scheme Requirements of 

scheme 
Indicative Cost Lead 

Agency 
Delivery 

Indicative 
Phasing 
Delivery 

Indicative 
Funding 
Arrangement(s) 

Contingency 
Planning Required? 

Health Infrastructure 
 
NHS Haringey New 
GP practices  

Projected need for new GPs. 
This is a demand-led estimate  
by the planning authority to 
meet demand in Tottenham 
Hale , south Haringey and  
Haringey Heartlands  

Identify sites/or 
provision in 
existing practices 
for 6 – 8 new 
GPs to meet 
growing demand  
especially in 
areas with GP 
deficit   

£3 – 4m NHS 
Haringey  

 
By  2016-17  

NHS capital 
grant,  LIFT 
funding/ Sc 106 
agreement/NHS 
revenue  

Contingency plan 
based on identifying 
appropriate sites. 
Some of these will be 
met by new 
polysystem buildings 
(see below)  

NHS Haringey  
Polysystem type 
Neighbourhood Health 
Centre 
 
Hornsey Central  
Park Road 
N8 
Serving West 
Haringey  

Serving West Haringey. 
Phased opening of services 
from 2009. Service model is 
developed in the context of 
implementing World Class 
Primary Care. 

Operational in 
2009 /2010 
 
4,900sqm   
 
NHS considers 
Hornsey Central 
as a  template  
other health 
centres 

£400sqm for 
new 
polysystem  
Total cost over 
9 m  

NHS 
Haringey  

2009/2010 NHS Capital 
grant, LIFT 
funding/NHS 
revenue as per 
Strategic Plan 

None 

NHS Haringey 
Polysystem type   
Neighbourhood Health 
Centre 
 
Serving  east of the 
borough (Tottenham)  

Improvement to  primary care 
facilities with NHC provision 
in Tottenham 

Based on 
Hornsey central 
model   

£400/sqm for 
new  polyclinic 

NHS 
Haringey  

By 2013/14  NHS capital 
Grant,  LIFT 
funding/ Sc 106 
agreements/NHS 
revenue  

Site options are being 
developed.  



Scheme  Need for Scheme Requirements of 
scheme 

Indicative Cost Lead 
Agency 
Delivery 

Indicative 
Phasing 
Delivery 

Indicative Contingency 
Funding Planning Required? 
Arrangement(s) 

NHS Haringey  
Neighbourhood Health 
Centre 
 
Serving south 
Haringey  

Improvement to  primary care 
facilities to meet growing 
demand  

Expanding range 
of services in 
existing 
Tynemouth 
Health Centre 
and  Laurels if 
needed to meet 
growing demand  
 

TBD  NHS 
Haringey  

 
By 2013/14  

NHS Capital 
Grant, LIFT 
funding / Sc 106 
agreements/NHS 
revenue  

 
St Ann’s hospital site 
is also a  potential site  
for a new Health 
Centre in south 
Haringey   

Secondary care 
facilities Haringey 
NHS/Neighbouring 
boroughs’ NHS 

This is a demand- led 
estimate by the Local 
planning authority.   

Need for  28 – 40 
additional 
hospital beds or 
equivalent 
appropriate 
alternative 
primary care 
facilities 

£10 - £14.5m NHS 
Haringey 
and/ or 
neighbouri
ng 
boroughs’ 
NHS 

2015-6 TBD  It is noted that the use 
of national standards 
to assess future needs 
may not fully reflect 
the current thinking in 
the local NHS, and 
shift in activity from 
secondary to primary 
care.  

Modernisation of 
Mental Health 
Facilities  
 

Long term plans to provide 
care in most appropriate/least 
stigmatising environment 
with a focus on early 
intervention and community 
based care wherever possible. 

 Currently  in 
discussion 
Visioning 
exercise is held in 
2009. 

Currently  in 
discussion. 
Visioning 
exercise is held 
in 2009. 

Barnet 
Enfield 
Haringey 
MHT 

Currently  in 
discussion. 
Visioning 
exercise is 
held in 2009.  

Currently  in 
discussion. 
Visioning 
exercise is held in 
2009. 

This is linked with the  
redevelopment of 
facilities at  St Ann’s 
Hospital site 

Primary and Secondary Education 
Primary School 
additional capacity 

Expansion of Rhodes Avenue 
Primary School from 2fe to 
3fe to respond to rising birth 
rates in the local area. 

Capital 
investment 

£8.5m LB 
Haringey 

2011 Capital grant 
from Department 
for Children, 
Schools and 
Families using 
existing funding 
streams 

 

Primary School 
additional capacity 

2fe primary in Tottenham 
Hale area to meet increased 

Sites and capital 
investment /S106 

£11.5m 
 

LB 
Haringey 

2011-14 
 

Capital grant 
from Department 

Options on new school 
site(s) and increasing 
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Scheme  Need for Scheme Requirements of 
scheme 

Indicative Cost Lead 
Agency 
Delivery 

Indicative 
Phasing 
Delivery 

Indicative Contingency 
Funding Planning Required? 
Arrangement(s) 

 
Tottenham Hale  

demand as a result of new 
housing.   
 
 
 
 
 
 
 
 
 
Also potential further 
provision as a result of 
development at the Greater 
Ashley Road 

agreement  
 
 
 
 
 
 
 
 
Sites and capital 
investment /S106 
agreement 
 

 
 
 
 
 
 
 
 
 
 
 
Unknown at 
this stage 

 
 
 
 
 
 
 
 
 
 
 
LB 
Haringey 

 
 
 
 
 
 
 
 
 
 
 
TBC 

for Children, 
Schools and 
Families using 
existing funding 
streams and 
additional funds 
to be agreed 
(including s106 
money) 

the capacity of 
existing schools to be 
considered during the 
planning phase. 

Primary school 
additional capacity 
 
Haringey Heartlands  

Provision of additional 
primary places in the 
Heartlands area of the 
borough to meet increased 
demand as a result of new 
housing and rising birth rates. 

Sites and capital 
investment /s106 
agreement 

Up to £6.5m LB 
Haringey  

2011-16 Capital grant 
from Department 
for Children, 
Schools and 
Families using 
existing funding 
streams and 
additional funds 
to be agreed 
(including s106 
money) 

Increasing the capacity 
of existing school(s) to 
be considered during 
the planning phase. 

Primary school 
additional capacity 
 
Northumberland Park 

Provision of additional places 
in the Northumberland Park 
area to meet the demand 
created by any redevelopment 
of Tottenham Hotspur’s 
stadium 

Sites and 
capital/s106 
agreement  

Up to £6.5m LB 
Haringey  

2011-16 Capital grant 
from Department 
for Children, 
Schools and 
Families using 
existing funding 
streams and 
additional funds 

Increasing the capacity 
of existing school(s) to 
be considered during 
the planning phase. 
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Scheme  Need for Scheme Requirements of 
scheme 

Indicative Cost Lead 
Agency 
Delivery 

Indicative 
Phasing 
Delivery 

Indicative Contingency 
Funding Planning Required? 
Arrangement(s) 
to be agreed 
(including s106 
money) 

Primary School 
additional capacity 
 
Across the borough 

Provision of additional 
reception places across the 
borough to meet a rising birth 
rate and demand for primary 
places 

Sites and capital 
investment 

A cost of 
£13,800 per 
place at 
existing 
schools, or 
£25k per place 
for new 
provision on a 
new site. 

LB 
Haringey  

2010 and 
ongoing 

Capital grant 
from Department 
for Children, 
Schools and 
Families using 
existing funding 
streams and 
additional funds 
to be agreed.  
Safety valve 
funding from the 
DCSF 

Increasing the capacity 
of existing schools to 
be considered during 
the planning phase. 

Broad Water Farm 
Inclusive learning 
Campus – Major 
demolition and new 
build on existing site 
 

This is part of  a scheme to 
establish a primary and 
secondary learning campus 
(ILC) in the borough.  The 
primary special school will be 
provided on the Broad Water 
Farm primary school campus. 

Combining 3 
schools including 
special needs 
school 

£18.5m LB 
Haringey  

2013  Capital grant 
from Department 
for Children, 
Schools and 
Families using 
existing funding 
streams and 
additional funds 
to be agreed.   

 

Provision of new 
Secondary School  
 
Haringey Heartlands  

To respond to the increasing 
demand for secondary places 
in the borough  

Capital 
investment  

£40m LB 
Haringey 

2009 – 2012 Capital grant 
from Department 
for Children, 
Schools and 
Families using 
existing funding 
streams and 
additional funds 
to be agreed.   

 

Secondary School Expansion of and Capital £27.6 m - The LB 2008-2010 Capital grant  
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Scheme  Need for Scheme Requirements of 
scheme 

Indicative Cost Lead 
Agency 
Delivery 

Indicative 
Phasing 
Delivery 

Indicative Contingency 
Funding Planning Required? 
Arrangement(s) 

expansion through 
BSF programme 
(Borough-wide)   
 
 

improvements to secondary 
school buildings across the 
borough 

investment entire BSF 
programme 
was £214m 
with £27.6m of 
that for the 
Sixth Form 
Centre  

Haringey from Department 
for Children, 
Schools and 
Families  
 
 
 

Secondary school 
additional capacity 

Provision of additional school 
places to meet the demand as 
a result of rising birth rate and 
new housing  

Sites and capital 
investment 

Average cost of 
£20,700 per 
place if 
expanding 
existing sites. 

LB 
Haringey  

2014-2017 Capital grant 
from Department 
for Children, 
Schools and 
Families using 
existing funding 
streams and 
additional funds 
to be agreed  

Increasing the capacity 
of existing schools 
only, to be considered 
during the planning 
phase.  

Further Education 
College of Haringey, 
Enfield and North East 
London 

 Aspirations of the College to 
modernise facilities   

Capital 
investment  

TBD   CHENEL  2017-2020 TBD   

Social Care 
Bounds Green Day 
Care Centre  

Modern day care  facilities  2100sqm   £175k LB 
Haringey  

2010 LB Haringey  On course to be 
completed in 2010 

Libraries and Museums 
Tottenham Coombes 
Croft library  

Improve library facilities  Extension and 
redevelopment 

£794k LB 
Haringey 

2010 Lottery Fund -
Community 
Libraries 

 

Upgrade to buildings 
for accessibility   

Improve library facilities Maintenance and 
access 

£ depend’nt on 
type of 
improvement  

LB 
Haringey  

2012 LB Haringey 
maintenance 
budget  

 

Bruce Castle Museum Upgrade  Improvements to 
the building 

External 
funding bid is 
estimated as 
over £4m 

LB 
Haringey  

2016 External funding  
is sought  
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Scheme  Need for Scheme Requirements of 
scheme 

Indicative Cost Lead 
Agency 
Delivery 

Indicative 
Phasing 
Delivery 

Indicative Contingency 
Funding Planning Required? 
Arrangement(s) 

Open Space 
Haringey Heartlands   Requirement to increase 

accessibility to existing open 
space from the Heartlands 
development 

S106 agreement £ depend’nt on 
type of 
improvement 
made 

LB 
Haringey/ 
Developer 

As the 
development 
rolls out 

S106 agreement Identify improvements 
to accessibility 
required and negotiate 
with the developer 
during the planning 
phase 

Tottenham Hale – 
Greater Ashley Road  

Requirement to improve 
existing open space (and 
extend where possible) to 
serve new housing 
development  

S106 agreement 
/Council land  

£dependant on 
type of 
improvement 
made 

LB 
Haringey,  
Developer 

As the 
development 
rolls out 

S106 agreement/ 
Mayor’s 10,000 
trees funding and 
GAF3, LB 
Haringey 

Identify improvements 
to accessibility 
required and negotiate 
with the developer 
during the planning 
phase. 

Allotment 
infrastructure 
provision in the 
borough  

To address deficiencies in 
provision of allotments  

  £dependant on 
site(s) 
identified 

LB 
Haringey / 
Local 
comm’ty 
groups 

As the 
development 
rolls out and 
sites are 
found 2011-
2026 

LBH , S106 
agreement , 
external funding  

Bringing back disused 
sites into public use to 
ease the demand for 
plots, and innovative 
solutions such as use 
of roof spaces. 60 new 
growing spaces in the 
borough by 2012, 
working in partnership 
with Capital Growth.   

Local Nature  
Reserves (LNR) 

Regional and local standards 
indicate that Haringey is short 
of designated Local Nature 
Reserves 

Identify at least 3 
new LNRs 

£dependant on 
site(s) 
identified  

LB 
Haringey  

As 
development 
occurs 2011 - 
2026 

LB Haringey, 
S106 agreement 

Contingency plan 
based on identifying at 
least 3 suitable sites 
for LNRs 

Green chains 
 
 

The Haringey Open Space 
and Sports Assessment 
highlights the need to provide 
further linkages between 
presently remote green chains 
and sites.  

Provision of 
additional green 
chains and walks 
and public open 
spaces by rivers.   

£dependant on 
site(s) 
identified  

LB 
Haringey / 
Developers 

As 
development 
occurs 2011-
2026  

London Borough 
of Haringey/S106 
agreement 

Contingency plan to 
look at creating links 
on a more strategic 
level, with 
surrounding boroughs, 
in order to create a 
green network for 

 
17



Scheme  Need for Scheme Requirements of 
scheme 

Indicative Cost Lead 
Agency 
Delivery 

Indicative 
Phasing 
Delivery 

Indicative Contingency 
Funding Planning Required? 
Arrangement(s) 

North London.  
 

Lordship Lane 
Recreation Ground  

To enhance usage and 
benefits for residents within 
1-2km catchment  

River Moselle 
deculverting, 
environmental 
Centre and city 
Farm, extensive 
landscape works 

£6.3m  LB 
Haringey 

2010-2012  Heritage Lottery  
Parks for People 
Funding and 
London Mayor’s 
Priority Parks 
Initiative Lottery 
Funding, 
Environment 
Agency  

The farm will be in a 
second phase of work 
post 2010. 

Improving Access to 
Regional Park - Marsh 
Lane Pedestrian Link 
 

To Improve existing 
pedestrian access to  Lee 
Valley Regional Park 

Safer routes for 
pedestrians  

£50k LB 
Haringey 

2011-2012  
GAF 3 funding 
approved 

To be developed as 
part of Marsh Lane 
Waste Management 
site scheme. 

 
Improvements to 
existing Parks: Wood 
Green Common, 
Ducketts & Greengate 
Common, Woodside 
Park, White Hart Lane 
Recreation ground,  
Harrington Park, 
Tower Gardens, 
Downshill Park, 
Stationers Park   
 

Upgrade and  address 
deficiencies in provision 
across the borough to meet 
standards 

Facility, 
infrastructure and 
landscaping 
improvements   

Dependant 
upon scope and 
quality of 
improvement 

LB 
Haringey 

2011-2015 S106, Playbuilder 
funding, LB 
Haringey 

 

Fairlands Park Upgrade Facility, 
infrastructure and 
landscaping 
improvements 

£200k LB 
Haringey 

2010-2011 LB Haringey, 
Groundwork 

 

Muswell Hill Playing 
Fields 

Upgrade Play, sports and 
physical activity 

Estimated 
£2.5m 

LB 
Haringey 

2011-2015 S106, LB 
Haringey, 
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Scheme  Need for Scheme Requirements of 
scheme 

Indicative Cost Lead 
Agency 
Delivery 

Indicative 
Phasing 
Delivery 

Indicative Contingency 
Funding Planning Required? 
Arrangement(s) 

and ancillary 
facilities 

Playbuilder, 
External funding 

Bruce Castle Park Upgrade/replacement Play, sports, 
landscaping and 
infrastructure 

£400k  LB 
Haringey 

2010-2013 LB Haringey, 
Playbuilder, 
External funding 

 

Albert Road 
Recreation Ground 

Upgrade Tennis court 
improvements 

£300k Pavilion 
tennis 

2010-2011 Tennis 
Foundation, LB 
Haringey 

None 

Football provision 
Finsbury Park, White 
Hart Lane Community 
Sports Centre, 
Lordship Rec, 
Alexandra Park and 
Albert Road 

To provide 
upgraded/improved provision 

Pitch and 
ancillary 
improvements at  

£7.8m LB 
Haringey 

2011-2017 LB Haringey, 
External funding, 
S106 

 

Free to access outdoor 
recreation provision 

To provide 
upgraded/improved provision 

Multi use games 
areas in each 
borough ward 

Dependant 
upon scope and 
quality of 
improvement  

LB 
Haringey 

As the 
development 
occurs 

Sc106/ external 
funding 

 

Leisure Services 
Central area of the 
borough, possibly  
 
Wood  Green area 

Demand-led assessment. One 
additional combined 
swimming pool and leisure 
centre to meet demand from 
predicted growth   

Identify site in 
the central part of 
the borough. 

£7-10m approx 
but too early in 
the planning 
process to be 
specific. 

LB 
Haringey  

2011 – 2016 London Borough 
of 
Haringey/Section 
106/external 
funding  

 

Community indoor 
sports hall provision 

To address deficiencies 
identified in Haringey Open 
Space and Sports Assessment 

Additional sports 
hall provision 
equivalent to 41 
badminton courts 
or ten 4-court 
sports halls.   

estimated 
£2.5m per hall 
and ancillary 
facility 

LB 
Haringey 

2011-2020 LB Haringey 
/S106/external 
funding 

 

White Hart Lane 
Community Sports 
Hub 

Identified as a sub regional 
sports hub by London Playing 
Fields Assoc (LPFA) needs 

Demolition and 
new build to 
provide upgraded 

Estimated £6m LB 
Haringey 

2011-2017 LBH/S106/Exter
nal funding 
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Scheme  Need for Scheme Requirements of 
scheme 

Indicative Cost Lead 
Agency 
Delivery 

Indicative 
Phasing 
Delivery 

Indicative Contingency 
Funding Planning Required? 
Arrangement(s) 

analysis facilities 
Emergency Services (Police, Fire, Ambulance services  ) 
Safer Neighbourhood 
bases 
 

To provide permanent 
accommodation for Safer 
Neighbourhoods teams 

 
Borough wide 
 

Pending further 
investigation  

Metropolita
n Police 
Authority 
 

Pending 
further 
investigation 

 Continue to use 
existing sites and 
facilities 

Front Counters, New 
Custody Centre, New 
Patrol Base, New 
Office 
Accommodation 

Modernisation and 
consolidation of estate and 
relocation of facilities. A shift 
from an existing multi site 
custody cells to a centralised 
custody cells structure, one 
patrol centre, and one back 
office accommodation.   
 

 Pending further 
investigation 

Metropolita
n Police 
Authority 
 

Pending 
further 
investigation 

 Continue to use 
existing sites and 
facilities 

Additional small site  Need to be confirmed (not yet 
identified as an essential 
requirement)   

Small holding for 
a single 
ambulance  

Pending further 
investigation  

London 
Ambulance 
Service  

2011 - 2016 London 
Ambulance 
Service 

Continue to use 
existing facilities  

Transport  
Tottenham Hale 
Gyratory 

To reduce environmental 
severance and support new 
development 

Revert to two 
way traffic flow 
with cycle and 
pedestrians 
access improved  

£37m. TfL 2010/12 & 
2013/14  

TfL & LDA 
(with potential 
CIL to repay 
TfL/LDA upfront 
investment) 
Community 
Infrastructure 
Fund, Growth 
Fund, S106, LBH 

 

Tottenham Hale/High 
Road ‘Green Link -  

To  provide new 
ped’n./cyclist route to link 
new development in 
Tottenham Hale to open 
space, community facilities 
& the High Road (include 

Agreements with 
landowners, 
Network Rail, 
DfT, TfL, 
British 
Waterways and 

£15m. Council/ 
LDA 

2016-2020 To be determined 
– CIL 
contribution 
required 
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Scheme  Need for Scheme Requirements of 
scheme 

Indicative Cost Lead 
Agency 
Delivery 

Indicative 
Phasing 
Delivery 

Indicative Contingency 
Funding Planning Required? 
Arrangement(s) 

bridges over road, railway 
and River Lee) 

Env. Agency 

East coast mainline    Improvement of service Part of 
Thameslink 
project, including 
additional 
platforms – 
Harringay ward 
 

 Office of Rail 
Regulation 
Determination 
of Network 
Rail funding 
2009-2014  

Network 
Rail 

2015 DfT This work is outlined 
in the Office of Rail 
Regulation 
Determination of 
Network Rail funding 
2009-14 

 
West Anglia lines- 4 
tracking  from 
Tottenham Hale  to 
Broxbourne and 
Cheshunt  

 
Capacity enhancement  and 
service reliability 
improvements 

Possible land 
acquisition  and 
closure of level 
crossing at 
Northumberland  
Park  

TfL estimate 
the cost at 
£540m but 
clearly depends 
on what 
scheme is 
eventually 
delivered eg 
the extent of 4 
tracking, 
whether there 
is a flyover 
south of 
Tottenham 
Hale. 

Network 
Rail  

2020 Not committed 
yet. 

Identified as a priority 
investment in Mayor’s 
draft Transport  
strategy.  

West Anglia lines – 
New rolling stock  

Capacity Enhancement Train lengthening 
to 
Northumberland 
Park and 
Tottenham Hale 

 Office of Rail 
Regulation 
Determination 
of Network 
Rail funding 
2009-2014  

Network 
Rail 

2014 DfL  This work is outlined 
in the Office of Rail 
Regulation 
Determination of 
Network Rail funding 
2009-14 

West Anglia lines –  
Seven Sisters, Bruce 
Grove and 
Northumberland Park 

Improvement of service Turnback facility 
at Seven Sisters 
to allow shuttle 
service to 

 Office of Rail 
Regulation 
Determination 
of Network 

Network 
Rail 

2014 DfT This work is outlined 
in the Office of Rail 
Regulation 
Determination of 
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Scheme  Need for Scheme Requirements of 
scheme 

Indicative Cost Lead 
Agency 
Delivery 

Indicative 
Phasing 
Delivery 

Indicative Contingency 
Funding Planning Required? 
Arrangement(s) 

wards. Cheshunt in peak 
hours.   

Rail funding 
2009-14 

Network Rail funding 
2009-14 

North London Railway 
- On the Barking to 
Gospel Oak line  

Improvement of service New rolling stock 
and higher 
service 
frequencies are 
required for 
South Tottenham, 
Harringay and 
Green Lanes 
stations 

TfL Business 
Plan  

LOROL1 2010 TfL This is outlined in the 
TfL Business Plan 
2009/10 – 2017/18 

North London Railway 
- On the Barking to 
Gospel Oak line 

Improvement to service and 
integration and West London 
lines 

Electrification of 
the line with 
North  

 £50m TfL/ 
Network 
Rail  

2019  TfL/DfT  

Piccadilly Line 
upgrade including new 
trains, new signalling 
and new control 
centres at Bounds 
Green, Wood Green, 
Turnpike Lane , 
Manor House,  stations 
 

To provide enhanced capacity 
and reduced journey times  

Part of 
underground PPP 

N/A TfL  2014 TfL Business 
Plan 2009/10 – 
2017/18 

 

Victoria Line  upgrade 
including new trains, 
new signalling and 
new control centres at 
Tottenham Hale, 
Seven Sisters and   
 

To provide enhanced capacity 
and reduced journey times  

Part of 
underground PPP 

N/A TfL  2012 TfL Business 
Plan 2009/10 – 
2017/18 

 

Wood Green Tube 
station  improvements 

To improve the efficient use 
of the station 

Access 
improvements  

£400,000 LB 
Haringey 

2011 TfL LIP funding of £400k 
provisionally allocated 

                                                 
1 LOROL – London Overground Rail Operations Ltd 
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Scheme  Need for Scheme Requirements of 
scheme 

Indicative Cost Lead 
Agency 
Delivery 

Indicative 
Phasing 
Delivery 

Indicative Contingency 
Funding Planning Required? 
Arrangement(s) 

for 2009/10 and 
2010/11 

 
Northern Line upgrade 
part 1 signalling, new 
control, centre at 
Highgate Station 
 

To provide enhanced capacity 
and reduced journey times  

Part of 
underground PPP 

N/A TfL  2012 TfL Business 
Plan 2009/10 – 
2017/18 

 

Cycle Superhighway - 
Improvements to Link 
1 (Tottenham to 
Liverpool Street) and 
Link 12 (East Finchley 
to Angel 

To improve cycle highways 
and encourage sustainable 
travel. 

 TfL Business 
Plan  

TfL/Haring
ey 

2012 for Link 
12 and 
2014/15 for 
Link 1 

TfL This is outlined in the 
TfL Business Plan 
2009/10 – 2017/18 

Greenways cycle and 
pedestrian routes - 4 
links proposed 
borough wide 

To improve cycle routes and 
encourage sustainable travel 

  TfL funding 
for 2009/10.  
delivery of all 
links dependant 
on future 
funding. 

LB 
Haringey 

2014 TfL  

Borough wide cycle 
parking 

Cycle parking To improve 
facilities for 
parking cycles 

Local 
Implementation 
Plan – Delivery 
of scheme 
dependent on 
funding 

LB 
Haringey 

2014 TfL/S106  

Haringey Heartlands 
east/west cycle routes   
 

To encourage cycling as a 
means of transport 

Improvement of 
cycle routes 
 
 
 

TBD LB 
Haringey 

2012 S106 Agreement 
(not yet drawn 
up) 

Outline planning 
application for the 
proposal submitted 

Borough wide car 
clubs  

To encourage the use of car 
clubs 

 Delivery of 80 
bays 

TBD  LB 
Haringey 

2011 TfL/S106  

Borough wide electric To encourage and sustain the To be provided in TBD LB 2016 TfL  
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scheme 

Indicative Cost Lead 
Agency 
Delivery 

Indicative 
Phasing 
Delivery 

Indicative Contingency 
Funding Planning Required? 
Arrangement(s) 

charging points -  use of electric vehicles a mixture of on 
and off street 
locations 

Haringey/ 
Private  

Borough wide 
transport 
improvements  
 
- Sustainable 

Transport  
- Local road safety 

schemes 
- Education, 

training and 
publicity 

- Community 
transport 

- Cycle training and 
parking 

- School travel 
plans 

- Improving roads 
and bridges 

Local Implementation Plan 
(LIP) specifies funding 
requirements  

LIP specifies 
funding 
requirement 

£4 million a 
year 
approximately 

LB 
Haringey 
/TfL and 
other 
partners 
across the 
public and 
private 
sector 

2011 - 2016 TfL,  LBH,  and 
other public and 
private investors 

 

North Circular Road - 
The NCR between 
Bounds Green and 
Green Lanes requires  

Improvement of road safety 
and appearance 

Safety and 
environmental 
improvements 

TfL Business 
Plan  

TfL 2012 TfL This is outlined in the 
TfL Business Plan 
2009/10 – 2017/18 

Waste 
 
Marsh Lane N17 
 

To establish a modern and 
centralised waste 
management /green industry 
centre for the borough  

Sources of 
funding to be 
secured 

Acquisition and 
construction 
£18 million  

LB 
Haringey  

Construction 
to be 
completed 
2012. 

LB Haringey, 
GAF III 
Other sources of 
funding being 
investigated 

Alternative is to 
remain on existing 
sites. 

New Waste 
management facilities 

North London Waste Plan 
(draft)  

Sites across 
North London  

 NLWA    
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Indicative Cost Lead 
Agency 
Delivery 

Indicative 
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Delivery 

Indicative Contingency 
Funding Planning Required? 
Arrangement(s) 

and land  
Water Supply and Sewerage 
Water supply upgrades 
for trunk mains and 
mains replacement 

Improvements to water 
supply network  

 Within overall 
improvement 
plan for 
London 

Thames 
Water 

2010-2015 
 

TW  investment 
Programme 

 

Sewer upgrades and 
combined sewer 
overflow studies 

Improvements to sewage 
system  

 Within overall 
improvement 
plan for 
London  

Thames 
Water 

2010-2015 
 

TW investment 
Programme 

 

Energy  Infrastructure  
 
Decentralised Energy 
networks  
Tottenham Hale 
CCHP  

Developments to connect to 
existing CCHP 
   
Policy Requirement 

Connection to 
phased 
development 

£dependant on 
site(s) 
identified  

ESCo  2010-2016 Private  In place with capacity 
to provide heat and 
power to over 1000 
units  

 
Broadwater Farm  DE 
connections 

Existing networked boiler to 
be connected to the primary 
school  complex nearby  

Connection to 
three  primary 
schools  
 

£dependant on 
site(s) 
identified  

LB 
Haringey/ 
ESCo 

2010-2013 Capital grant 
from Department 
for Children, 
Schools and 
Families,  LB 
Haringey 

LDA feasibility study 
is currently being 
carried out   

Potential    
Decentralised CHP/ 
CCHP / DE Networks 
at  central, south, west 
and northeast of the 
borough 

Policy requirement CHP/CCHP 
plants and 
networks   

£dependant on 
site(s) 
identified  

£dependant 
on site(s) 
identified 

£dependant 
on site(s) 
identified 

£dependant on 
site(s) identified 

To be detailed through 
Area Action Plans and 
in opportunity sites in 
line with policy 
requirement 

        
Community Facilities  
 A Community use 
space  

Aspirational need by 
HAVCO 

2000m2 This is 
aspirational  

HAVCO TBD This is 
aspirational  
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