
 

    
 

2016 

Update 

TOTTENHAM STRATEGIC 
REGENERATION FRAMEWORK 
DELIVERY PLAN 

www.tottenham.london 

HC 1198 Tottenham SRF Delivery Plans 2016 v5.indd 1 29/06/2016 13:58 

www.tottenham.london


  

 

 

 

 

 

 

 

 

 

  

 

 

  
 

 

 

 

 

 

 

 

 

TOTTENHAM STRATEGIC REGENERATION FRAMEWORK DELIVERY PLAN 2016 |  2 

INTRODUCTION 
The Tottenham Strategic Regeneration Framework (SRF) 
approved by Haringey Council’s Cabinet on 18 March 
2014 sets out seven strategies for success that will guide 
the Tottenham Regeneration Programme: 

1. World-class education and training – including 
new schools, better access to apprenticeships and 
more Tottenham young people attending university; 

2. Improved access to jobs and business 
opportunities – attracting major investment 
and encouraging local business growth to boost 
employment; 

3. A different kind of housing market – improving 
existing homes and building new, high-quality 
homes to meet demand at a range of prices and 
tenures; 

4. A fully connected community with even better 
transport links – continuing to improve rail, 
Tube and bus links, including making the case for 
Crossrail 2, as well as opening up Tottenham to 
more walking and cycling routes; 

5. A strong and healthy community – improved 
healthcare facilities, reduced crime and strong 
social networks for young people; 

6. Great places – putting Tottenham’s character and 
heritage centre-stage while creating better public 
spaces to meet, shop and have fun; 

7. The right investment and quality development 
– building partnerships and securing money to 
achieve these priorities with a focus on high quality 
design. 

These strategies will support the delivery of the future 
vision for Tottenham: 

By the age of twenty, a child born in 
Tottenham today will have a quality 
of life and access to the same level of 
opportunity that is at least equal to the 
best in London. 

The SRF Delivery Plan will focus on the following four 
priorities in the short to medium term to deliver the 
aspirations within the SRF and those gathered from 
the local community as part of the ‘Tottenham’s Future’ 
engagement programme: 

1. People: To deliver improved access to jobs and 
business opportunities; world-class education and 
training; and a strong and healthy community; 

2. Place: Better caring for the place and delivering 
improved public realm in all of the local centres that 
comprise Tottenham; 

3. North Tottenham including High Road West: 
a new stadium/leisure destination and a 
comprehensive estate regeneration and housing 
renewal programme; and 

4. Tottenham Hale: a key area of opportunity in South 
Tottenham, building on the delivery of a new station 
and a range of mixed use development. 

By 2025, there will be: 

• Up to 10,000 new high quality homes 

• Over 5,000 new jobs created or accessed with 
1 million sq ft of employment and commercial 
space added. 

This Plan includes sections on: 

1. Achievements to date 

2. ‘Tottenham’s Future’ engagement programme 
– how it shaped the Strategic Regeneration 
Framework 

3. The activities to be delivered for each of the four 
priorities in the short-to medium-term 

4. Programme funding 

5. Programme risks 

6. Governance 

7. Communication, consultation and engagement 

8. Monitoring including annual review. 

This document is an update to the four Delivery Plan 
priorities. The full original 2014 document can be 
viewed at www.tottenham.london/about 
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THE FOUR DELIVERY PLAN PRIORITIES 

PRIORITY 1: PEOPLE 
Improved access to jobs and business opportunities; world-class education and training; and a strong and healthy community 2016 updates 

1a. Community engagement – Prevention, Resilience and Early help 

The Council partnered with the Prince’s Charities and Blenheim CDP was successfully in the bid for DCLG Transformation Challenge Award (TCA) funding and was awarded £935,000 for the Northumberland Park ward pathfnder to re-shape service 
delivery in the area, with initiatives focused around employment and skills, health, community safety, and education. 

The principle of the TCA bid was that it was resident-led and in2015/16 over 35 projects have been funded, engaging over 900 residents. As a result over 200 residents have received training, 60 people have been supported into work and over 600 
residents have been able to access services better. 

To oversee the next phase of the programme and steer priorities we have developed a Community Development Board. This is currently made up of twelve Northumberland Park residents who have received training in a number of areas to build 
their professional skills covering topics such project management, budgeting /fnance and commissioning. This training will enable the Board to direct £200,000 of TCA funding to commission local projects and initiatives to address locally identifed 
issues. Commissioning is due to start from September 2016. 

Team North Tottenham is a bi-monthly magazine to keep residents informed about the regeneration and activities going on in their area, highlighting residents’ stories. It is delivered to 10,000 households in Northumberland Park, community centres 
and libraries, with a reach of approx 28,000 residents. We have created fve ‘Place Champions’ and supported the formation of new residents groups focused around those living in existing council estate areas; the Northumberland Park Residents 
Association was set up in March 2015, the Stellar House, Altair Close, the Lindales and Bennetts Close Residents Association formed in June 2015 and the Cooperage, Lindales and Asplins Close (sheltered housing) Residents Association established 
in October 2015. Residents groups will play a key role in shaping and owning the regeneration plans and identifying social and economic priorities for their areas. 

Community Hubs such as the Grange Centre and 163 Park Lane provide a place where people can access support and where ideas can be exchanged, to shape physical and co-design services that address key issues within communities. This 
approach was used to develop the focus of the Well London programme, as residents participated in a series of ‘Well London’ workshop sessions held at various community hubs across Northumberland Park. Residents identifed mental health and 
wellbeing as a priority for their communities and developed solutions to address these concerns, including community food growing and peer support training in Mental Health First Aid and DIY Happiness. A participatory programme will also be 
delivered whereby local residents can submit their own funding ideas to support their community. 

1b. Educational outcomes 

Effective joint working with the North Tottenham Network Learning Community (NLC, all schools in the area) is established, and work is commencing with the South Tottenham Network Learning Community. 

A school age careers project has been established with three secondary schools in the North Tottenham NLC to deliver pilot careers education activity, focusing on children before they have made their GCSE option choices. The idea is to help 
them understand the range of interesting jobs available across London, and motivate them to study hard in order to gain qualifcations that will help them pursue their preferred career. 

A peer-mentoring programme led by Durham University is being delivered across six primary schools from the North-east Tottenham Network Learning Community with the aim of increasing reading attainment. The assessment is on-going, 
but a national evaluation of the programme has shown marked improvements in the attainment levels of children in Year 3. 

Haringey Transition to Secondary School Programme delivered a series of workshops in 6 primary schools in Tottenham and at City businesses by Brokerage CityLink. The programme helped prepare Year 6 pupils and their parents in the 
transition to secondary school and work. 

The Prince’s Foundation for Children & the Arts (CATA) has built excellent an excellent partnership with three schools in Northumberland Park – visits to the Saatchi Gallery and the Olympic Park culminated in arts workshops delivered by an 
artist in each of the three schools. 

1c. Create a safer community 

  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 

 
 

 
 

The MAC-UK project ‘Integrate Haringey’ is up and running. This Big Lottery Funded pilot, a partnership project between MAC-UK, Haringey Council and Barnet, Enfeld and Haringey Mental Health Trust (BEH) is targeted at reducing 
serious youth violence and re-offending; to get young people engaged in training, education and/or employment, and to help young people connect with existing services. The Integrate Model works intensively for 2 to 4 years with up to 
50 young people per year. These young people are among the 5% that commit 50% of youth crime and have a history of non-engagement with existing services. 

A series of joint events with the Police and council were held on the Love Lane estate in summer and autumn 2014 (Summer and Autumn Night Lights) to encourage positive engagement between residents and the Police. The programme 
was developed in partnership with four local resident associations who decided within the parameters of the allocated funding (£10,000.00), what activities they would like to see delivered locally. These activities were delivered mainly at 
the three different community hubs: 163 Park Lane, 100 Whitehall Street and Stellar House. The activities focussed on bringing people together and providing information to residents about their local area and how to keep safe. Most 
activities presented the opportunity for community champions such as resident association representatives to help deliver local activity. 

In 2016/17 the Council is piloting a community safety role funded by the TCA. The aim of this new role will be to act as a liaison point between the community and the police, to highlight key concerns facing residents and to shape 
appropriate local responses to these. 
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1d. Improving health and well-being 

Social prescribing is a community-centred approach that is focused on improving access to existing community resources for improved health and wellbeing. Using non-clinical methods, the approach enables individuals presenting 
through primary health care to be signposted and connected to local organisations, groups and activities (For example, residents presenting to their local GP practice with mild mental health problems and/or social isolation referred 
to local voluntary/community groups rather than prescribed medication). The social prescribing pilot ran through two GP surgeries within Northumberland Park (Philip Lane and Park Lane) and enabled 46 people to access alternative 
therapies to improve their well-being. 

Delivery on the Well London programme (a community-based health and wellbeing initiative focused on resident training and locally-scoped interventions) commenced in February 2015, with community cafes and community action 
workshops held on the Love Lane and Northumberland Park estates, supported by community project leads BUBIC and Living Under One Sun. The consultations and Community Action Workshops (CAW) phase of the Well London 
programme is now complete. All residents were contacted in Love Lane, Northumberland Park and Stellar House and had the opportunity to express their views. Three CAWs were held and residents were invited to attend. This 
engagement highlighted the key priorities expressed by residents and directly shaped the development of the community action plans. The resident-led programme is now in a delivery stage and has started to deliver a series of projects 
that respond to particular needs identifed by residents to enable residents to improve their well-being. 

The Council is working with a range of partners to encourage people to take part in physical activity, from Haringey Walks, to the Tottenham Active! programme offering a full range of activities from basketball and badminton to yoga and 
creative dance for over 60s. 

The Social Supermarket in Northumberland Park is due to open in September 2016 and is expected to employ up to 6 local people. This will enable people to choose discounted healthy foods and access a range of courses that include 
healthy-eating cookery classes and skills training as well as a range of support to enable people to maintain a healthy lifestyle and to gain and sustain employment. 

1e. Employment and skills 

  

 

 

 

   

 

 

 

 

   

Ada: National College for Digital Skills 

The establishment of Ada as the new specialist National College for Digital Skills in Tottenham Hale will enhance the skills infrastructure and enable local people to gain skills needed for jobs in growth sectors. Planning permission for the 
temporary site has been secured and the Sixth form will open in September 2016 with between 50 and 100 students in Year 12. Apprenticeships will start from April 2017 and the new build permanent facility is due to open in September 
2018. At full size the college will educate 700 sixth form students (350 year 12 and 350 year 13) and 400 apprenticeship students each year. 

The college will offer sixth form and Higher Level Apprenticeship study, creating pathways to employment in tech, initially focused on the digital and fnancial services sector. 

Student recruitment is underway – around 40% of applications from Tottenham schools. Selection will be made on aptitude and demonstrable interest in tech rather than GCSE qualifcations and the college aims to open up the sector to 
under represented groups: women and people from BAME and working class backgrounds. 

The curriculum has been developed in association with industry partners including Bank of America Merrill Lynch, Deloitte, Gamesys, IBM, King Digital Entertainment and is designed to create direct routes into employment as well as university study. 

The council and GLA have supported a range of interventions designed to create jobs and support people into employment across Haringey, with a particular focus on Tottenham. These are in various stages of commissioning and 
development as set out below. 

• Work Works Training Solutions complements Haringey Employment & Skills Team (HEST) by providing a targeted resource to work intensively with a group of people who are furthest away from the labour market. The model has been 
effective and has successfully brokered job opportunities with local employers and delivered tailored employability training linked to those job vacancies. This has enabled ninety residents to become ‘job-ready’, of which twenty-fve 
have received offers of employment. 

• Food hygiene training has been delivered to sixty residents from community hubs such as The Grange. This has enabled the residents to provide the catering at local community events and every Tuesday cooks healthy lunches for 
members of the community. 

• Mapping Pathways – report looking at most effective routes into mid-level employment in a range of sectors prominent in the London economy. It covers both skills and qualifcations and also the way that different kinds of employers 
recruit, for example via agencies or a college or university with a recognised specialism. Report now complete and will inform development of other projects. 

• Employment Support – two delivery consortia have been appointed led by Reed in Partnership and North London Partnership Consortium, delivery commenced in April 2015. The project is targeted to support 250 people into sustained 
employment. Up to December 2015, the project had supported 164 people into employment. The project is due to fnish in March 2017 and our intention is to commission a successor project that will be match funded by the European Social Fund. 

• Routes to Work – this is an advertising campaign using TfL poster sites and featuring Tottenham residents who are already working across London. The purpose is to provide role models for job seekers and encourage them to expand 
their horizons. The posters will highlight their ‘route to work’ in two regards – their commute and the training education or support that helped them access their current role. Each profle will be linked to a ‘call to action’ so, for example, 
the poster featuring a graduate will highlight the forthcoming work with Birkbeck (see below). The frst posters appeared in January 2016 and people who have been making contact as a result of the campaign will receive support from 
the council and GLA funded initiatives. 

• Apprenticeships – we successfully launched the Haringey 100 on March 13th and already have over 100 pledges from employers. A coordinator has been appointed to gather more pledges, support those employers who have already 
pledged, and work with colleagues to develop a pipeline of young people. To date, 36 people have been appointed to pledge vacancies and the co-ordinator is working to increase these numbers further. Work over the coming year will 
be focused on strengthening the work with schools to engage and attract more young people. 

• Construction Opportunities - We will be using our Section 106 planning powers to set ambitious targets for local recruitment and apprenticeships, and will invest in specialist support to ensure we maximise construction employment and 
training outcomes for local people. We expect a construction employment service, to support people into jobs from the Spurs redevelopment and then other regeneration schemes, to be established by the end of 2016. 

• Further Education & Adult Skills - Based on the fndings of the Mapping Pathways we will be commissioning a higher level skills project, with match funding from the European Social Fund. The project is expected to have commenced 
by March 2017. 

• Higher Education – Birkbeck, University of London will start delivery of an extensive outreach programme from 639 Tottenham High Road in the summer of this year. From October 2016 they will be offering their Higher Education Introductory 
Studies course, a one year degree-level programme which equips people without formal academic qualifcations to progress to a full undergraduate degree. All the teaching takes place in the evenings so people can combine study and work. 
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PRIORITY 2: PLACE 
Better caring for the place and delivering improved public realm in all of the local centres that comprise Tottenham 

Project name Description Partners Cost / funding Outputs Key milestones 2016 Update 

  

 

 

 

 
 

 
 

Tottenham Green 

Lead Offcer:  Area 
Regeneration Manager – 
Tottenham Green, Bruce 
Grove and Seven Sisters 
(Suzanne Johnson) 

Tottenham Green public realm 
improvement scheme 

GLA 

Holy Trinity Church 

£1.5m 

War memorial funding: 
£120k 

Improved public realm and 
renovated war memorial. 

Delivery of a pocket park on 
West Green Road 

GLA 

West Green Road 
Business Group 

£80k Pocket Park delivered on 
time and to budget 

Delivery completed by 
March 2015. 

Following a pilot, delivery of up 
30 shop front improvements in 
the High Road and West Green 
Road areas 

GLA 

Bruce Grove 
Stakeholders Group 

West Green Road 
Business Group 

Tottenham Traders 
Partnership 

Local businesses 

£90k Delivery of up to 30 shop 
front improvements 
projects 

Delivery completed March 
2016 by March 2015 

West Green Road Bridge 
Art 

Lead offcer: Tottenham 
Town Centre Growth 
Manager (Gemma Aked) 

Installation of three further 
pieces of artwork on West Green 
Road in partnership with local 
schools 

Network Rail, Project 
artist (Jennie Pedley), 
Park View School, 
Blanche Neville 
School 

£5k plus £15k funding 
from the Arts Council 

Delivery of three further 
art installations on West 
Green Road 

Delivery completed by 
December 2015 

Completed projects 

West Green Road Tropical 
(Pocket Park) 

Lead Offcer: Area 
Regeneration Manager – 
Tottenham Green, Bruce 
Grove and Seven Sisters 
(Suzanne Johnson) 

Shop front improvement 
project – Phase 2 

Lead Offcer: Area 
Regeneration Manager – 
Tottenham Green, Bruce 
Grove and Seven Sisters 
(Suzanne Johnson) 

Completion of main works 
contract – June 2014 

War memorial improvement 
– application to be submitted 
to War Memorials Trust by 
June 2014; delivery by March 
2015 

Works to Tottenham Green completed in June 2014  
with the children’s playground at Tottenham Green East 
complete in February 2015 

The Council successfully secured £30K of grant 
funding to contribute towards the refurbishment of 
the Tottenham Green war memorial from the War 
Memorials Trust. PAYE Stonework and Restoration has 
been selected as the contractor for the works following 
a tender exercise which included a new surface, 
cleaning of the bronze, railings, and lighting. The works 
commenced in Winter 2015 and were completed in  
April 2016. 

The West Green Road Tropical Park was formally 
opened on 30 May 2015, having completed in April 
2015. Local volunteers and groups are being sought 
to become part of the West Green Road Tropical Park 
Team to help with planting, funding applications and 
tending the garden. 

This project delivered 21 shopfront improvements plus 
six high-level works to buildings and corner artwork to 
High Street buildings in 2015. 

All of the art pieces have been produced in 
collaboration with local schools. 

Park View School is now using the space to exhibit 
GSCE art work of local students following the 
installation of the fnal piece of art. There have been 
two exhibitions of students work, with the latest 
exhibition launched in April 2016. 
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Project name Description Partners Cost / funding Outputs Key milestones 2016 Update 

  

 

 

 

 

 

 

Completed projects 

BID feasibility study 

Lead Offcer: Tottenham 
Town Centre Growth 
Manager (Keith Trotter) 

Funding to conduct feasibility 
report to develop a Business 
Improvement District (BID) for 
High Road businesses 

High Road 
businesses 

£10k Feasibility study Report to Delivery Board on 
progress in September 

Determine future approach 
for business improvement – 
December 2014 

Community First Funding 

Lead Offcer: Tottenham 
Town Centre Growth 
Manager (Gemma Aked) 

Facilitate access to funding for 
community groups to deliver 
projects to improve their local 
neighbourhood based on ward 
plans (funding available for 
Tottenham Green, Bruce Grove 
and Northumberland Park wards) 

Local community 

Ward panels 

Grant allocation for 
2014/15 from Community 
Development Fund 
(external) across three 
wards - £62k 

Projects delivered across 
three wards of beneft to 
immediate community to 
value of £250-2,000 (grant 
amounts TBD by ward 
panel) 

Evaluation report for each 
project demonstrating 
impact on local area 

Ward plans/ priorities to be 
developed for 2014/15; all 
14/15 grants to be allocated 
by December 2014 

All funding successfully awarded to local projects. 
Project complete. 

639 Enterprise Centre 

Lead Offcers: GLA 

Work with the GLA to develop 
and promote new projects/uses  
with a local employability focus 

Site for potential relocation of 
Tottenham Regeneration team 

GLA 639 Employability Lab 
£50k GLA funding & Livity 
leverage further funding 

Young people to receive 
advice and guidance – 560 

Young people into work 
experience in employer 
context - 38 

Tottenham Regeneration 
team relocation – May 2015 

639 Employability Lab Pilot -
August 2015 to April 2016 

Down Lane Park 
refurbishment 

Lead Offcer: Head of 
Client Services (Simon 
Farrow) 

To complete the park 
refurbishment in stages to the 
agreed master plan for the site 

Friends of Down Lane 
Park 

Deliver master plan and 
increase usage of park 

Obtain Green Flag status 

Develop tennis provision 

• Phase 3 completion – 
March 2015 

• Full completion – March 
2016 

Report conducted. Work being taken forward by Town 
Centre Growth Manager working with the Police and 
Tottenham Traders Partnership 

The GLA has carried out the following: 

- Works to the roof have addressed leaks and repair 
and decoration work has been carried out in affected 
rooms.  

- 639B ‘Tottenham’s Living Room’ has had repair and 
adaptation works to enable it to become a permanent 
facility for the community. 

- The crèche space has been adapted to accommodate 
the Tottenham Regeneration Team. 

- A stand-alone space on the ground foor has been 
created to host support offered to young people and 
people at the entry levels of jobs/careers. The space 
is designed to be fexible and will host events and 
evening classes that Birkbeck plan to deliver from 
September 2016. 

639 Employability Lab 

In November 2014 , funding was approved for costs of 
outreach work associated with the pilot phase of the 
employability lab at 639 Tottenham High Road. Livity 
was appointed to set up and run the pilot phase. By 
connecting the Employability Lab with the Big Lottery 
Funded Somewhere to programme Livity delivered 
employability advice and guidance, work experience 
opportunities, a programme of events enabling young 
people to develop their own projects and enterprises. 

Works for Phase 3 are fully commissioned in 2016 the 
council completed improvements to the tennis courts, 
fencing, paths, street lights and play area. Any further 
improvements will be covered by the Green and Open 
Spaces Strategy. 
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Project name Description Partners Cost / funding Outputs Key milestones 2016 Update 

  

 
 

 

 

 

 

 

 

 

 

 

A cleaner, safer 
environment 

Lead Offcer: 
Chief Operating Offcer 
(Tracie Evans, interim) 

• A targeted enforcement 
project across all service areas 
focusing on Seven Sisters, West 
Green Road and Bruce Grove 
specifcally 

• A public realm and signage 
strategy for the High Road 

• Community Streets schemes 
to deliver a range of traffc and 
transportation improvements 
with an emphasis on walking 
and cycling (Tottenham Hale 
and Tottenham Green) 

• Highways, footways and street 
lighting maintenance and 
improvements 

• Fly-tip Action Plan: 
Enforcement at known 
hotspots on 5-week cycle of 
activity 

• Action to improve the 
appearance of up to 2,500 front 
gardens in Tottenham Hale 
ward 

Veolia 

Council – 
Environmental 
Services and 
Community Safety; 
Planning; Highways 

TfL 

Sustrans 

Residents 

Establishment of the Tottenham 
Summer Festival and food 
market centred around 
Tottenham Green 

£20k for summer events 
coordinator and summer 
events programme, 
publicity for food market 

Opening event £5k 

Deliver programme 
including opening event 
and food market – July to 
September 2014 

Ongoing projects 

Tottenham Green – 
establish events and food 
market programme 

Lead Offcers: Area 
Regeneration Manager – 
Tottenham Green, Bruce 
Grove and Seven Sisters 
(Suzanne Johnson) 

Tottenham Town Centre 
Growth Manager (Keith 
Trotter) 

Friends of Tottenham 
Green 

Holy Trinity Church, 
Tottenham Green 

Tottenham Green 
Stakeholders Group 

Bernie Grant Art 
Centre 

CONEL 

Additional services to be 
delivered by Veolia 

£70k for public realm 
strategy 

LIP funding over 
threeyears (£793,000) 

Highways and street 
lighting maintenance 
£1,118,000 

Work with Veolia to 
improve service delivery 
focusing on: 

Reducing commercial 
waste collection times 
(length of time on street) 

Removal of fyposters and 
stickers 

Deep cleaning of bins and 
pavements 

Graffti removal 

Enforcement action 
against untidy front 
gardens 

Community clean sweeps 

Dedicated Tottenham 
clean up van patrolling 
area 

Pilot fxed penalty notices 
for spitting, chewing gum 
and littering 

Resurfacing and 
reconstruction of 28 
streets, street lighting 
maintenance in seven 
streets 

Planning enforcement work 

8-12 events in Summer 
2014 and link to Tottenham 
Poet Laureate programme. 
Final poem to be 
published in July (theme of 
World Cup and diversity). 

Review effectiveness of 
events including footfall, 
demographic data to 
shape future programme 

Community Streets schemes 
commence – Summer 2014 

Commission design work 
to prepare public realm 
strategy for High Road and 
advise on implementation – 
Late 2014 

Highways maintenance 
works to streets complete – 
March 2015 

Fly-tip Action Plan 
completion – March 2015 

July-December 2014 – 
Follow up visits undertaken 
on properties in Tottenham 
Hale ward where front 
gardens with waste, litter 
or overgrowing vegetation 
were identifed in Spring 
2014 and formal notices 
served 

The Community Safety and Environmental Services 
team have delivered the following improvements: 

- Dedicated High Road cleaning team with investment 
in additional mechanical cleansing equipment to 
provide deep cleans and pavement washing. 

- Timed collections for businesses and fats above 
shops have been introduced to minimise periods of 
waste on the High Road. 

There is now an established offcer group to join up 
all enforcement work across Tottenham, with an initial 
focus on West Green Road in 2015/16. 

Work is ongoing with Transport for London to design 
and scope highway and public realm improvements 
works around Bruce Grove, with the next stage being 
public consultation on the preferred scheme in Autumn 
2016. 

Resurfacing and repaving works completed on 20 
streets by March 2015. Street lighting improvements 
completed in 8 streets. 

Works commenced on the community streets projects 
in Tottenham Green and Tottenham Hale and will 
continue through 2015/16. 

Bridge expansion joint improvement works completed 
on Watermead Way. 

A summer festival was held in 2014, and a food market 
held on Tottenham Green, with strong support from the 
community for an ongoing market. 

The market returned from July 2015 on a weekly basis 
until September moving to a monthly market from 
October onwards. 

A weekly Sunday market returned in March 2016 and 
now has planning permission to run permanently on a 
weekly basis. 
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Project name Description Partners Cost / funding Outputs Key milestones 2016 Update 

  

 

 

 

 

 

Tottenham Winter Festival 

Lead offcer: Tottenham 
Town Centre Growth 
Manager (Keith Trotter) 

To deliver a winter festival  in 
Tottenham – Tottenham Green 

Tottenham Traders 
Partnership 

Friends of Tottenham 
Green 

Holy Trinity Church, 
Tottenham Green 

Tottenham Green 
Stakeholders Group 

Bernie Grant Art 
Centre 

CONEL 

£5k Winter Festival held prior 
to Christmas 2014 on time 
and to budget 

Evaluation undertaken 

Winter Festival held prior to 
Christmas 2014 on time and 
to budget 

Winter festival held in December 2014, and 2015 as part 
of the Tottenham Green market programme 

TfL 

Network Rail 

Bruce Grove 
Stakeholders Group 

GLA 

Surrounding 
landowners and 
occupiers 

Funded by GOTHR, TfL 
and Network Rail 

A series of projects which 
will deliver substantial 
public realm outcomes for 
Bruce Grove Town Centre. 

Deliver improvements to the 
Holcombe Road market 

Market traders 
and surrounding 
landowners 

Bruce Grove 
Stakeholder Group 

GLA 

£832k 

GLA and LBH funding 

Repaving market 

Reconfguring stalls 

Improving stall structures 
and installing new stalls 

Delivery complete by 2016 

Ongoing projects 

Bruce Grove public realm 
improvements 

Lead Offcer: Area 
Regeneration Manager – 
Tottenham Green, Bruce 
Grove and Seven Sisters 
(Suzanne Johnson) 

Holcombe Road market 
improvements 

Lead Offcer: Area 
Regeneration Manager – 
Tottenham Green, Bruce 
Grove and Seven Sisters 
(Suzanne Johnson) 
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• TfL public realm scheme  to 
make improvements to Bruce 
Grove Town Centre (repaving, 
decluttering, rationalisation of 
crossings, new road markings) 
(previously known as Gyratory 
plus) 

• Bruce Grove Station Bridge: 
Painting and lighting 

• Station foreground 
redevelopment 

• Albert Place public realm 
improvement project (repaving, 
painting) 

• Brook Street public realm 
improvement project 
(resurfacing, greening and 
memorial for burial ground) 

Confrmation of scope of 
public realm scheme with 
TfL – September 2014 

Station painting complete 
by May 2014; lighting by 
March 2015 

Station foreground 
redevelopment – secure 
planning approval by March 
2015 

Albert Place public realm 
improvements – December 
2014 

Work is ongoing with TfL to scope and design the 
public realm improvement works, with the next stage 
being public consultation on the preferred scheme in 
Autumn 2016. 

The Bruce Grove bridge painting work completed in 
early summer 2014. Lighting work will complete by 
summer 2016 

The Network Rail planning application for the amended 
station forecourt scheme (single A3 restaurant unit) was 
granted permission in November 2015. Scheme to start 
construction in 2016/17. 

Albert Place public realm improvements completed in 
May 2015. 

Brook Street public realm improvements will commence 
in summer 2016 and complete before end of 2016.-

Work commenced on the project in February 2016 
and is scheduled to complete in autumn 2016. Market 
traders have been relocated to temporary stalls while 
the works continue. 
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Project name Description Partners Cost / funding Outputs Key milestones 2016 Update 

  

Determine cultural offer and civic 
buildings usage strategy 

CONEL 

Bernie Grant Arts 
Centre 

Fusion 

Council 

Other landowners 
and businesses 

Friends of Tottenham 
Green 

Tottenham Green 
Stakeholders Group 

£25k Strategy for civic buildings 
around Tottenham Green 

Bruce Grove 
Stakeholders Group 

Tottenham Traders 
Partnership 

£31k for studies 

Expect both blocks to 
be subject to external 
funding bids 

Opportunity Investment 
Fund (Workspace 
provision) 

Lead Offcer: Tottenham 
Town Centre Growth 
Manager (Keith Trotter) 

GLA 

Workspace providers 

£1m Council 

£2.67m GLA 

Deliver new workspace 
and jobs in Tottenham 

OIF launch - March 2015 

Ongoing projects 

Tottenham Green Civic 
Buildings strategy 

Lead Offcer: Area 
Regeneration Manager – 
Tottenham Green, Bruce 
Grove and Seven Sisters 
(Suzanne Johnson) 

Toilet art project and 
longer-term use of 
Monument Way and 
Bruce Grove toilet blocks 
(Council owned) 

Lead Offcers: Area 
Regeneration Manager – 
Tottenham Green, Bruce 
Grove and Seven Sisters 
(Suzanne Johnson) 

Tottenham Town Centre 
Growth Manager (Keith 
Trotter) 

Monument Way toilets exterior 
artwork 

Studies undertaken for future use 
of blocks (structural surveys) 

Community interest in both 
buildings 

The Opportunity Investment 
Fund (OIF) was launched in 
March 2015 to enable the 
development of workspace and 
commercial space to activate 
Tottenham’s High Streets.  It is 
jointly funded by the GLA and 
LBH). The fund is for investment 
in growth projects in Tottenham; 
projects that create new jobs and 
new / improved workspace.  

The Tottenham Green Pools and Fitness 
refurbishment works completed in January 2015 

The redeveloped Marcus Garvey Library is scheduled 
to open in June 2016. As part of the works to relocate 
Apex House customer services to Marcus Garvey 
library a new entrance has been provided to the library 
to the south of the site, adjacent to the Bernie Grant 
Enterprise Centre and includes associated public realm 
works. 

Chicken Town restaurant- Tottenham Green Fire 
Station - This project to open a neighbourhood 
restaurant operating as a social enterprise delivering 
regeneration and public health outcomes opened in 
November 2015, having been awarded OIF and raised 
further funds through a Kickstarter campaign. The 
restaurant continues to deliver on employment and 
training and public health objectives. 

Tottenham Green Church Nursery - The council 
working with Holy Trinity Church has secured New 
Homes Bonus funding to bring the former nursery 
building back into use as a park cafe and workspace. 
Fluid Architects have now been commissioned to 
prepare a feasibility study for the building, to be 
completed in autumn 2016. 

Monument Way toilets – an architectural feasibility 
study of the vacant toilets has been completed. The 
process of securing relevant permissions and approvals 
to market the toilets for a bar/cafe use is underway, with 
initial renovation works scheduled for summer 2016. 

Bruce Grove toilet blocks – the council is working 
with the community to seek external funding sources to 
bring the building back into use. Members of the Bruce 
Grove Residents Network successfully secured Ward 
Budget funding early in 2016 to landscape the space 
around the toilets.  

Following a pilot and two formal funding rounds, below 
business successfully bid for OIF: Mill Co.; Chicken 
Town; Albion Knit; Ten 87; Redemption; Tim and Barry. 
There will be new round of application in late 2016. 

Delivery of exterior artwork 
to Monument Way toilet 
block – tbc dependant on 
project going ahead 

Secure long-term active 
use of both blocks 

Complete refurbishment of 
Tottenham Green Leisure 
Centre (Fusion) – December 
2014 

Determine studies required 
e.g. design and massing, 
public realm approach, 
meanwhile use plan 

Commission artist with 
Cultural Services (tbc – 
September 2014 

Identify viable use for both 
blocks and funding sources 
(eg Heritage Lottery for 
Bruce Grove, crowd funding) 
– ongoing 
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Project name Description Partners Cost / funding Outputs Key milestones 2016 Update 

  

 

 

John McAslan + 
Partners 

CONEL 

£181,548 Acquire building for use as 
design studio 

Open studio for 12 month 
pilot (fve year lease) 

Acquire building and 
complete works – Summer 
2014 

Evaluate pilot 12 months 
after launch 

Tottenham Area Action 
Plan (AAP) 

Lead Offcer: Head of 
Strategic Planning and 
Policy (Matthew Patterson) 

To produce a Statutory 
Development Plan Document to 
guide all new development in 
Tottenham 

Council £285k The AAP will deliver a 
spatial strategy which will 
include planning policies 
in the relevant thematic 
areas and a delivery and 
infrastructure plan 

AAP due to be considered 
by Cabinet – Autumn 2014 

AAP adoption - 2017 

Wards Corner 

Lead Offcer: Area 
Regeneration Manager – 
Tottenham Green, Bruce 
Grove and Seven Sisters 
(Suzanne Johnson) 

Redevelopment of existing 
market site into 196 residential 
units and 40,000 sq ft of retail 
space 

Grainger 

Wards Corner 

Council 

Wards Corner 
Community Coalition 

Private sector funded plus 
possible public sector 
loan 

Reprovision of existing 
market 

Delivery of 196 residential 
units and 40,000 sq ft of 
retail space 

Delivery complete by 2019 

Apex House 

Lead Offcer: Area 
Regeneration Manager – 
Tottenham Green, Bruce 
Grove and Seven Sisters 
(Suzanne Johnson) 

Redevelopment of site for 
mixed-use housing and retail, 
and move of existing offce 
accommodation to alternative 
premises 

GLA 

HCA 

Grainger 

Council 

Fusion 

Build to Rent bid being 
considered by HCA 

102 units 

Retail use on ground foor 

Relocation of offce function 
to Leisure Centre 

Relocation of offce staff by 
2015 

Development complete by 
2018 

Tottenham business 
engagement and support 

Lead Offcer: Tottenham 
Town Centre Growth 
Manager (Keith Trotter) 

Resourced by Tottenham 
Town Centre Growth 
Manager 

Increase membership of 
the Tottenham Traders 
Partnership (TTP) by 10% 

Improve attendance and 
participation at non-
executive TTP meetings 

Ongoing work with the Tottenham Traders Partnership. 
More details can be found in this website: 
https://tottenham.london/business/tottenham-traders-
partnership 

Ongoing projects 

N17 Design studio – 451-
453 Tottenham High Road 

Lead Offcer: Area 
Regeneration Manager – 
Tottenham Green, Bruce 
Grove and Seven Sisters 
(Suzanne Johnson) 

Establishment of a design 
studio for John McAslan + 
Partners architects on the High 
Road and provision of three 
apprenticeships. 

To act as a base for community 
consultation and events 

To engage with Tottenham 
businesses and retailers to 
enhance opportunities of 
regeneration for local business, 
and work together to improve 
the locality 

Local businesses and 
retailers 

Tottenham Traders 
Partnership 

Associated Council 
departments 
(Single Frontline, 
Neighbourhood 
Action Team, Anti-
social behaviour) 

Building works completed in November 2014 with the 
studio opening in December 2014. A further year of 
N17 Design Studios has now been agreed by MoU with 
John McAslan & Partners, with the project continuing to 
end of 2016 at the earliest. 

The project met all of its objectives under the pilot 
scheme, particularly in relation to engagement with 
local schools, work experience, skills development, and 
apprenticeships. 

The Local Plan consultation was conducted from 
February – March 2015 on the preferred options and 
then in early 2016 on the pre-submission version. This 
version will be submitted to the Secretary of State in 
summer 2016, with an examination in public expected 
for autumn 2016. 

Grainger do not own all of the land on the Wards 
Corner site and are required to acquire the land before 
works can commence. Grainger have commenced 
discussions with landowners on the site to acquire 
the remaining land and in November 2015 Cabinet 
gave approval to make a CPO in order to acquire the 
remaining land. The Council now aims to make the 
CPO and submit it to the Secretary of State in summer 
2016, with a public inquiry likely to be scheduled for 
early 2017 if required. 

Planning permission was granted for the 
redevelopment of Apex House in May 2016 and 
demolition is anticipated to start on site in autumn of 
this year. 

Customer Services function at Apex House to be 
relocated to Marcus Garvey Library at Tottenham Green 
in summer 2016. 
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PRIORITY 3: NORTH TOTTENHAM INCLUDING HIGH ROAD WEST 
North Tottenham including High Road West, a new stadium and an estate regeneration programme centred on Northumberland Park 

Project name Description Partners Cost / funding Outputs Key milestones 2016 Update 

High Road West 
masterplan (Completed) 

Lead Offcer: Area 
Regeneration Manager – 
North West Tottenham 
(Sarah Lovell) 

Development of a master plan 
framework for the High Road 
West area. Which will build 
on previous consultation with 
the local community, and will 
aim to deliver an improved 
neighbourhood which meets 
the needs of existing and new 
residents and businesses. 

Residents and 
businesses in the 
High Road West 
area 

GLA 

Homes for 
Haringey 

£60,000 from the 
allocated £500,000 
masterplanning fund 

A master plan framework for High 
Road West which sets out key 
principles (informed by the local 
community) to guide change in 
High Road West covering themes 
such as: 

Housing/ Transport/ Movement/ 
Density/ Massing 

These key principles will inform the 
development of the Regulation 
19 Tottenham Area Action Plan 
document. 

Masterplan workshops -
Summer 2014 

Masterplan Framework 
consultation - September to 
October 2014 

Cabinet approval of the 
masterplan - December 2014 

Re-housing phase 1 - May to 
June 2015 

The High Road West Masterplan sets out how 
1,200 new high-quality homes, community and 
leisure facilities and space for new businesses will 
be delivered, and is an important step in delivering 
the type of change that residents want to see in the 
local area. All 212 secure council tenants living on 
the Love Lane Estate will be offered a new, modern 
home at a social rent in the High Road West area and 
all resident leaseholders will offered the opportunity 
to purchase an affordable home in the High Road 
West area 

Housing Zone – High Road 
West 

Lead Offcer: Area 
Regeneration Manager 
– North West Tottenham 
(Sarah Lovell) 

This project takes forward 
the fndings of the master 
plan framework project to 
develop a more comprehensive 
programme of regeneration 
and improvement activity. 
The bidding to Housing Zone 
secured a vast amount of 
funding for the High Road West 
Scheme to deliver new homes 
and infrastructure improvement 
projects. 

GLA Housing Zone funding 1,400 new homes 

Business space 

A major new public square - 
linking a revamped White Hart 
Lane Station to the new stadium 
with a park, restaurants, bars, 
cafés, library and learning centre 
and a public amphitheatre. 

Cabinet approval of the HRW 
Delivery approach report - 
December 2015 

Successfully bid for GLA 
Housing Zone phase 2 funding 
– February 2016 

Procurement process for a 
development partner launched 
– 31 May 2016 

Cabinet Approval of Preferred 
Bidder – Spring 2017 

Development Agreement with 
Preferred Bidder – Summer 
2017 

Following Cabinet approval, to progress the 
regeneration proposals, The Council  served Initial 
Demolition Notices on the properties in the Love 
Lane Estate. This affects secure council tenant’s 
Right to Buy. This notice does not mean that we will 
be demolishing properties on the Love Lane Estate 
immediately. 

The Council has successfully rehousing a third of the 
residents on the Love Lane Estate. The frst moves 
included 29 tenants moving to modern new homes 
in Ambrose and Mallory Court, in the north of the 
High Road West area. 

The procurement process to secure a development 
partner to deliver the High Road West Scheme 
was launched in May 2016. A development 
partner will be selected in the Summer 2017. It 
is estimated that it will be three years before any 
construction will start in the High Road West area. 
More than 1,400 new homes will be built as part 
of the development, along with business space 
and a major new public square, and potentially a 
Decentralised Energy Centre. 
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Project name Description Partners Cost / funding Outputs Key milestones 2016 Update 

Tottenham Hotspur 
Stadium and associated 
development 

Led by Tottenham Hotspur 
Football Club 

This project aims to deliver 
the remaining elements of 
the Northumberland Park 
Development - this includes the 
new 61,000 seat stadium and up 
to 585 residential units 

Led by Tottenham 
Hotspur Football 
Club 

Funded by THFC • A world class leisure destination 
for London promoting sports, 
health and well-being and 
cutting edge education facilities; 

• A 61,000 seat stadium that will 
be the biggest Premier League 
venue in London, as well as 
being able to host an NFL 
franchise and up to 50 event 
days per year; 

• Substantial, high quality public 
realm that will become a focal 
point for community events and 
activities; 

• Almost 20,000 sqm of 
commercial space; 

• 585 residential units by 2021 

• 180 room 4* hotel with 49 
serviced apartments; and 

• a new club megastore, museum 
and café. 

CPO Secretary of State decision 
- July 2014 

Mayoral approval of Planning 
application– February 2016 

S106 agreement fnalised – 
Spring 2016 

Completion of new stadium – 
Autumn 2018 

Planning consent was granted in December 2015, 
with reserved matters satisfed in January 2016.  
Cabinet approved land transaction process with 
Spurs which is progressing through the contractual 
process. 

White Hart Lane Station 
and Public Realm Project 

Led by Transport for 
London (TfL) 

The White Hart Lane Station 
and public realm project aims to 
develop an enhanced and more 
accessible Station and gateway 
to the public transport network 
for this important growth area. 

• Creating new space for 
commercial and community 
uses that will provide 
employment opportunities and 
animation of the public realm 

• Create a well-designed piece 
of public realm for Love Lane, 
White Hart Lane and parts of 
Penshurst Road 

• Improved accessibility, 
reduced accident rates, better 
environment for investment 
and enhancement of the local 
centre, catalyst and precedent 
for future HRW scheme. 

Transport for 
London 

Greater Anglia 

Network Rail 

Greater London 
Authority 

£3.8m land 
acquisitions 
funding from MRF. 
Additionally £1m 
for public realm. 
development, on 
top of previous sums 
provided to TfL for 
design development. 

LIP funding granted 
with £122k secured 
with future funding in 
relation to £4m bid 
secured based on 
successful delivery of 
the scheme. 

A refurbished White Hart Lane 
station building. 

Associated public realm 
improvements. 

A meanwhile strategy that lists 
a series of tasks and meanwhile 
uses that would ft into the 
Now and Soon timescales to 
help instigate some immediate 
change and build community 
confdence and support in the 
area. Combined with employment 
and skills approach to engage 
local people. 

Consultation with High Road 
West community on detailed 
designs - September to 
October 2014 

Station Final design report- 
Autumn 2014 

Station Quality Review Panel – 
June 2016 

Station Planning application – 
July 2016 

Station Planning Decision – 
October 2016 

Station Start on site –2017 

Consultation on the station design was held from 
September-October 2014, with three-quarters 
of residents in support of the proposed station 
enhancement. 

The Council together with TfL secured funding for 
the scheme. Initial site survey carried out in spring 
2016 which will inform the planning application 
in summer.  Architects appointed to deliver 
public realm on White Hart Lane /  Love Lane to 
complement the station. 
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Project name Description Partners Cost / funding Outputs Key milestones 2016 Update 

Tottenham High Road 
Heritage Initiative 

Lead Offcers: Project 
Offcer - North Tottenham 
Heritage Restoration 
(Catherine Cavanagh) 

Following the successful bid 
to the Heritage Lottery Fund 
-Townscape Heritage Initiative 
Programme for the shop front 
improvement scheme along 
Tottenham High Road. The 
scheme aims to deliver heritage 
led regeneration in North 
Tottenham, within a period of 
four years, to make the best use 
of the funds available (just over 
£2m) and maximise the beneft 
to the area. 

• Heritage Lottery 
Fund (HLF) 

• High Road 
Businesses 

• First round bid- 
£97k- (£50k from 
HLF and £47k from 
the Council) 

• Second round bid – 
c£1.5m, total value 
of the project is just 
over £2m including 
an approximate 
contribution from 
property owners 
of c£190,000 and 
a contribution of 
£500,000 from the 
Council 

• Improve frontages of 28 
properties to create a more 
attractive area, encouraging 
more customers and an 
increasing return for local 
businesses. 

• Involve two local colleges in 
the construction phase of the 
scheme providing opportunities 
to learn about conservation 
through practical experience. 

• Implement an activity plan for 
local residents. 

Commissioned feasibility study -
Autumn 2014 

Bid submission to HLF -
November 2014 

Bid decision - March 2015 

Start on site – Spring 2017 

Completion of work on site – 
2018/19 

The project is part of the Council’s commitment 
to celebrating Tottenham’s rich heritage and 
improving the High Road as an attractive shopping 
destination. The project will focus on a small group 
of properties in the Northumberland Park Ward 
within the conservation area. The scheme aims to 
restore the character and the heritage of the North 
Tottenham area. 

A grant of almost £1.5million from the Heritage 
Lottery Fund Townscape Heritage Initiative 
Programme was secured in March 2015, it will be 
invested in reinstating some of the original High 
Road facades in the North Tottenham Conservation 
Area during the coming four years. Work will 
include repairing the exteriors of buildings and 
restoring historic architectural features. Apprentices 
will be offered the chance to learn valuable period 
restoration skills by working on the scheme, while 
local residents will be invited to workshop sessions 
to fnd out more about the project. 

Northumberland Park 
Estate Master Plan 
Framework (Completed) 

Lead Offcer: Area 
Regeneration Manager 
– North East Tottenham 
(Adam Hunt) 

The development of a 
master plan framework for 
Northumberland Park. This is 
the frst stage in engaging local 
people in the development of 
plans for physical, economic 
and social change and the 
creation of an even better 
new neighbourhood for north 
London. 

The masterplan framework will 
set out key principles for change 
that will inform the development 
of the Regulation 19 Tottenham 
Area Action Plan document. 

Residents and 
businesses of 
Northumberland 
Park 

GLA 

Homes for 
Haringey 

Northumberland 
Park Community 
School 

£100k (Council) A masterplan framework for 
Northumberland Park 

A set of key principles (informed 
by the local community) to guide 
change in the area covering 
themes such as: land use, 
infrastructure, housing, transport, 
movement, 

Community Engagement 
Strategy. 

Community involvement 
strategy agreed and 
engagement with residents 
-Summer 2014 

Master plan framework and 
key principles to guide change 
produced - Autumn 2014 

Strategic Masterplan 
Framework produced - February 
2015 

Based on the feedback from the local community, 
a set of Key Principles for Change were 
developed to inform key ‘Structure Principles’ 
and the development of the Strategic Masterplan 
Framework, as any potential regeneration 
plan or future detailed masterplan options for 
Northumberland Park. These cover themes around 
the place, homes, open space, community and 
connectivity. The Council consulted on the Key 
Principles for Change in Autumn 2014 via door 
knocking, drop-in sessions and exhibitions and 
received over completed 160 questionnaires. The 
feedback was overwhelmingly positive, residents 
said that they want and welcome change in the 
area. 

Working with the community, we have developed 
a Strategic Masterplan Framework (February 
2015) that sets out the regeneration opportunity 
for Northumberland Park and its residents. 
The Strategic Masterplan Framework provides 
information on: 

• Vision for the area 

• Potential regeneration strategies 

• Community involvement 

• Existing and future land uses 

• Community infrastructure requirements 

• Key Principles for Change 

• The number of new homes and jobs that could be 
created. 
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Project name Description Partners Cost / funding Outputs Key milestones 2016 Update 

Northumberland Park 
Estate Master Plan 
Framework (continued) 

The Strategic Masterplan Framework sets out 
why we believe some kind of physical change, 
including potentially redeveloping parts of the 
local housing estates, will beneft existing and new 
communities in Northumberland Park. It gives an 
indication of the type of change that could happen 
in Northumberland Park over the next 10-15 years, 
including the potential number of new homes that 
could be created and the amount of space that 
would be required for new schools, health facilities, 
shops, places of work and open space. 

Northumberland Park 
Regeneration Scheme 
(Regeneration Delivery) 

Lead Offcer: Area 
Regeneration Manager – 
North Tottenham (Adam 
Hunt) 

This project is focused on taking 
forward the delivery approach 
to deliver regeneration 
in Northumberland Park 
and includes the: Haringey 
Development Vehicle (HDV) 
procurement process; 
relationships and work with key 
stakeholders and the approach 
to key physical and social 
infrastructure. 

• Residents and 
businesses in the 
Northumberland 
Park 
regeneration 
area 

• GLA 

£140,000 A delivery, regeneration 
and investment partner for 
Northumberland Park (as part of 
the HDV) 

• HDV procurement process 
started: January 2016 

• Outline solutions dialogue 
phase: March – July 2016 

• Detailed solutions and fnal 
tender: August – October 
2016 

• Cabinet appointment of 
preferred bidder: January 
2017 

• Business plan to be agreed: 
Spring 2017 

The HDV process is proceeding well and we will 
shortly begin the dialogue process with the three 
short listed bidders. 

We are working with the local community to ensure 
they understand and are ready for the regeneration 
process once the HDV partner is appointed. 
This will include taking forward master planning, 
a regeneration charter and housing choices 
proposals. 

An estate regeneration bid has been drafted which 
comprises six estates in Tottenham, including 
Northumberland Park. If successful, the proposals 
will enable a coordinated approach to decanting 
and expedite work on the Northumberland Park 
estate. 

Northumberland Park 
Regeneration Scheme 
(Engagement and Projects) 

Lead Offcer: Area 
Regeneration Manager – 
North Tottenham (Adam 
Hunt) 

This project is focused on: 
embedding and widening 
the necessary engagement 
infrastructure to ensure the 
local community are fully 
involved in the development 
of regeneration plans; and 
delivering a range of community 
led regeneration projects in the 
local area. 

• Residents and 
businesses of 
Northumberland 
Park 

• Homes for 
Haringey 

• Northumberland 
Park Community 
School 

£175,000 • A core team of engaged local 
residents (Place Champions) 
who are well informed about the 
process, of estate regeneration 
but who very much retain their 
independence from the Council 

• An informed group of residents 
who understand the impact of 
place-making and urban design 
on quality of life issues, such as 
safety, health, belonging and 
beauty. 

• An understanding within that 
core team of where and from 
whom they can access more 
information or independent 
advice and when they are likely 
to have to do that. 

• As far as possible, a shared 
understanding within the 
local community of what their 
neighbours want, aspire to or 
(just as importantly) don’t want 
in the future. 

Northumberland Park RA 
established - Spring 2015 

SALB RA established; Stellar 
House Play Centre opened; 
RAs to agree their key priority 
projects - Summer 2015 

CLARA (Sheltered Housing) 
established Autumn 2015 

ITLA procured; Outdoor gym 
opened; Northumberland Park 
Place Champions in place -
Autumn 2015 

Baseline Expectations 
Document produced - Winter 
2016 

Outdoor Gym installed and 
opened – January 2016 

Northumberland Park Place 
Champions project completed – 
Spring 2016 

The two stage engagement process to develop 
the Strategic Framework for Northumberland Park 
identifed a number of key short term priorities 
for regeneration and improvement activity in the 
local area. This included the need to develop 
formal resident engagement mechanisms to ensure 
the regeneration programme was a partnership 
between residents, stakeholders and the Council. 

Two Residents’ Associations have been established 
in 2015 - Northumberland Park, and Stellar House, 
Altair Close, The Lindales and Bennetts Close 
(SALB), in March and June respectively. These are 
to make sure residents views are represented in 
any future regeneration of Northumberland Park. 
This includes the RAs working with us to procure 
an Independent Tenants and Leaseholder Advisor 
(ITLA) and then developing Residents Charters 
which will set out the community’s expectations 
regarding regeneration and change in their 
neighbourhoods. Each RA is identifying an action 
plan of events, projects and initiatives that it 
would like to see taken forward in the local area, 
in partnership with local residents, businesses, the 
third sector, other public service providers and the 
Council. We have commissioned the Prince’s 
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Project name Description Partners Cost / funding Outputs Key milestones 2016 Update 

Northumberland Park 
Regeneration Scheme 
(continued) 

Social Supermarket Community Shop 

GLA 

£85k HRA funding

  

 

 

 

 

 

 

 

To provide residents in 
Northumberland Park who 
are currently on some form 
of beneft the opportunity 
to improve their current 
circumstances through a 
success plan while accessing 
heavily subsidised food for 
a membership period of six 
months. During this time 
members will have access to a 
subsidised cafe serving healthy 
food. 

• A refurbished Eric Allin Centre 

• A social supermarket in 
operation from 30September 

• 750 members from the 
Northumberland Park ward on 
some form of beneft 

• 7 jobs created for local residents 
through direct employment at 
the social supermarket 

• Appointment of Community 
Shop as provider – July 2016 

• Refurbishment of Eric 
Allin Centre completed – 
September 2016 

• Offcial opening of Social 
Supermarket – September 
2016 

Foundation for Building Community (PFBC) to work 
with local residents and stakeholders to develop 
‘Northumberland Park Place Champions’. The 
purpose of this project is to increase the leadership 
capacity and understanding of residents, along with 
other stakeholders in Northumberland Park, on 
issues to do with estate regeneration and the links 
between physical fabric and quality of life. 

We have established a community hub at 163 Park 
Lane that is being used as a space for resident 
engagement and the delivery of programmes 
activities by the Council and its voluntary sector 
partners. These have included health and well-
being, employment initiatives and community 
run creative arts programmes. Following on from 
the establishment of the SALB RA, the current 
Stellar House tenants’ room has been updated 
and enhanced. It has also provided ‘Stay and Play’ 
sessions since Autumn 2015 alongside the Park 
Lane Children’s Centre. 

The Northumberland Park Resident Association 
held its frst AGM where a revised constitution 
was adopted, requiring a majority of members to 
come from within the red line boundary (i.e. the 
Northumberland Park estate). This will ensure that 
they are a genuinely representative body for the 
HDV to engage with during the masterplanning 
process. 

Procurement is underway for an additional year of 
the place champion programme – this will build on 
the success of the frst year and support the existing 
cohort to recruit a new cohort and engage with the 
wider community. This will provide the community 
with a greater knowledge of regeneration and 
enable greater participation in the masterplanning 
process. By the end of this next contract period 
a toolkit will have been developed to enable the 
project to become self suffcient, with each cohort 
recruiting and training the next. 

Community Shop have completed their tender 
return and confrmed that they will source the 
funding gap between the £185k joint GLA/LBH 
funding and the estimated refurbishment cost. 

The funding agreement with the GLA has been 
drafted and confrmed and will be signed once 
the funding sources have been confrmed by 
Community Shop. 
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Social Supermarket 
(continued) 

The Social supermarket will also 
provide the HDV an opportunity 
to consult with some of the 
most excluded members of 
the community during the 
masterplanning stage. 

• Various economic development 
and health improvement 
outputs as detailed in GLA 
agreement 

Northumberland 
Development Project - 
Highway Improvements & 
Controlled Parking Zone 
(CPZ) 

Lead Offcer: Environ 
Services & Community 
Safety, Engineering Projects 
Manager (Danny Gayle) 

The key programme objectives 
are to grow the local economy 
by attracting inward investment 
and improving public space and 
transport links. 

Phase 1 - to provide highway 
infrastructure to facilitate the 
development of the superstore 
and technical college complex 
on Northumberland Park 
and the extension of the 
Northumberland Park controlled 
parking zone (CPZ) into the 
surrounding area. 

Phase 2 – extend the 
improvements from Phase 1 
southwards along High road, 
N17 past the Moselle Place 
down to Park Lane, then east 
towards the junction with 
Worcester Avenue and then 
northwards in Worcester 
Avenue for the full length to 
Northumberland Park to join up 
with Phase 1 works. 

GLA £4m funding from 
GLA Mayoral 
Regeneration Fund 

• Bus priority measures in 
Northumberland Park, 
Willoughby Lane and 
Lansdowne Road, 

• Road resurfacing, and 
converting existing on-street 
parking to ‘two-wheels up’ 
footway parking. 

• Installing junction tables, 
crossing points, improved street 
lighting and footway repaving 
on Park Lane. 

• Extending the Cycle 
Superhighway from its current 
planned termination point 
through to Northumberland 
Park Station. Work also includes 
converting speed cushions to 
sinusoidal speed humps, road 
resurfacing, street lighting 
improvements and provision of 
cycle stands. 

• Converting the zebra crossing 
on Willoughby Lane, near its 
junction with Park Lane, to a 
‘green man’ crossing. 

• Re-phasing the High Road 
/ Park Lane traffc signals, 
repositioning an existing zebra 
crossing, and installing a new 
‘green man’ pedestrian crossing 
on the High Road. This will help 
improve the pedestrian route to 
the stadium. 

• Highways Phase 1 works 
completed - 2013/14 

• CPZ Phase 1 works completed 
- 2013/14 

• CPZ Phase 2 construction– 
Summer 2016 

• CPZ Phase 2 go live – Autumn 
2016 

• Highways Phase 2 works – 
2016/17 

THFC led Northumberland Park Development 
Project (NDP) Phase 1 was completed in 2013 and 
included construction of the Sainsbury’s superstore. 
Phase 2 includes construction of the new stadium 
and Phase 3 consists of proposals for homes, shops, 
and a hotel. Council’s responsibilities include 
measures designed to manage the likely impact 
of the new development on roads and traffc. The 
Highways Phase 1 works include works to mitigate 
the Sainsbury’s supermarket development including 
junction realignment 

The CPZ Phase 1 works completed in 2013/14, with 
match day and all day Controlled Parking Zone 
measures implemented in six areas (the initial 
scope/area was broadened following consultation). 
CPZ phase 2 scheme was out for public survey 
consultation in early 2016. 
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PRIORITY 4: TOTTENHAM HALE 
Tottenham Hale as a key area for opportunity, building on the delivery of a new station and a range of mixed use development 

Project name Description Partners Cost / funding Outputs Key milestones 2016 Update 

Completed projects 

Cycle Superhighway 1 

Led by Transport for 
London (TfL) 

Delivery of a high quality fve-mile 
cycling route between Tottenham 
and The City (exact alignment to be 
confrmed) 

TfL £17m TfL Funding Five-mile Cycle Superhighway 
between Tottenham and The 
City 

Consult on route identifed 

Completion by 2016 

The consultation report was published on the TfL website 
on 29 May 2015. The Cycle Superhighway opened in Spring 
2016. 

Tottenham Hale gyratory 
scheme 

Led by Transport for 
London (TfL) 

Removal of the Tottenham 
Hale gyratory traffc system and 
construction of a new bus station at 
Tottenham Hale 

TfL 

GLA 

£34m • Tottenham Hale gyratory 
system converted to two-
way operation, reducing the 
impact of traffc in the area 

• Public realm improvements 

• Redevelopment of 
Tottenham Hale bus station 

Completed in October 2014 

Ongoing projects 

Tottenham Housing 
Zone 

Lead Offcer: Area 
Regeneration Manager 
– Tottenham Hale and 
South Tottenham (Peter 
O’Brien) 

GLA 

HCA 

TfL 

Local 
landowners 

Lee Valley 
Regional Park 
Authority 

The Council successfully bid for 
Housing Zone funding, which will 
aim to bring greater cohesion to 
development proposals coming 
forward and to ensure the delivery 
of quality schemes and a quality 
place, with a balanced mix of tenure 
options. The new Tottenham Housing 
Zone with £44.115m of indicative 
GLA funding comprises: 

• opportunities to build almost 
2,000 new homes around and on 
top of Tottenham Hale station (560 
of which will be affordable, and 
an ambition for 50 percent to be 
affordable homes), 

• 4,000 construction jobs 

• redevelopment of Tottenham Hale 
station 

• open up Lee Valley Regional Park 
with two new bridges 

• make Tottenham easier to travel 
around 

• give new opportunities for retail, 
commercial and community space 

• community infrastructure: a primary 
and secondary Harris Federation 
Academy, a health centre and 
associated community facilities. 

Funding from: 

• Housing Zone 
grant (£44.115m 
indicative funding 
allocation) 

• GLA 
Regeneration 

• Build to Rent 

• Affordable 
Housing 
Programme 

• Site Acquisition 
Fund (Council) 

• Council 
contribution to 
Harris Academy 

• 2,000 homes across eight 
priority sites, with additional 
sites taking total potential 
development level to 3,300 
homes 

• A further set of sites can 
come to, or are already 
coming to the market 
bringing the total number 
of new homes at Tottenham 
Hale to 5,000. 

• 4,000 jobs created in the 
Tottenham Hale area 

• To develop a model delivery 
approach to meet local and 
London housing demand 

• Deliver a Green Grid 
with improvements to 
existing green spaces and 
improvements of the links 
between them, including 
opening up the Lee Valley 
Regional Park 

• Tottenham Hale district 
centre public realm strategy 
and delivery of suite of 
public realm works to include 
improved connections to the 
High Road 

Completed: 

Cabinet consideration of 
the Housing Zone approach 
including authority to enter into 
grant agreements – July 2014 

ayor of London announced that 
Tottenham is one of 11 Housing 
Zones to be designated – 
February 2015 

Signing of Overarching Borough 
Agreement (OBA) with GLA – 
September 2015 

Tottenham Hale District Centre 
Framework and Delivery 
Strategies adopted as the 
Council’s preferred regeneration 
framework – February 2016 

Upcoming: 

Undertake a strategic utility 
infrastructure study for 
Tottenham Hale and/or other 
areas – Summer 2016 

Enter into Borough Intervention 
agreements – from Summer 2016 

First homes delivered in 2017 

The scheme was delivered on time and on budget in 
2014. The new bus station also accommodates the newly 
extended 76 bus route. TfL Commercial Development has 
submitted a planning application for a number of “pop-
up” retail units adjacent to the new bus and rail stations 
to improve local amenity and animation of the new public 
space, further enhancing the public realm. 

Housing Zone 

Since the signing of OBA, work is underway between the 
GLA and council offcers to complete the due diligence 
required to enter into individual grant agreements. 
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GLA 

TfL 

• Completion of District 
Centre Framework and all 
supporting strategies 

Lee Valley 
Regional Park 
Authority 

Canals and 
Rivers Trust 

Developers 

GLA 

TfL 

Funding from: 

• Housing Zone 
grant 

• LBH 

Ongoing projects 

Tottenham Hale District 
Centre Framework 
(DCF) including public 
realm strategy and test 
projects 

Lead Offcer:  Area 
Regeneration Manager 
– Tottenham Hale and 
South Tottenham (Peter 
O’Brien) 

Delivering the DCF: 

Green & Open Spaces 
Strategy 

Streets & Spaces 
Strategy 

Test Projects Approach 

Lead Offcer: Area 
Regeneration Manager 
– Tottenham Hale and 
South Tottenham (Peter 
O’Brien) 

District Centre Framework [DCF]: 
a new centre for Tottenham Hale 
that will provide a focal point for 
the neighbourhoods surrounding 
it and create a place to meet, 
socialise, work, shop, be entertained 
as well as access to important 
services such as healthcare. It is a 
masterplan demonstrating how the 
Council’s planning policy could be 
implemented and new development 
co-ordinated, including the 
reorientation of the retail park to a 
new District Centre. 

The Green and Open Spaces 
Strategy sets out how our green 
and open spaces can be improved, 
alongside improved links between 
them as part of Haringey’s 
contribution to the All London Green 
Grid. 

The Streets and Spaces Strategy 
sets out key principles guiding the 
improvements to streets and public 
spaces around Tottenham Hale, 
to make them more user friendly, 
inviting and safe. 

The Test Projects Approach sets out 
the Council’s approach to meanwhile 

projects at Tottenham Hale. 

Delivery of nine capital 
projects: 

• Central Rail Bridge (TBC) 

• Hale Wharf Bridge and 
Pymmes Brook Bridge 

• Ferry Lane/ Forest Road 
Improvement project 

• The Paddock (including 
the Paddock Bridge) 
Improvement project 

• Down Lane Park 
Improvement project 

• Chesnut Road Phase 1 

• Broad Lane Gateway 

• Park View Road Underpass 

• Markfeld Road 

Completed: 

Community information days -
March and June 2015 

Mill Mead Road Lee Valley Park 
entrance improvement project 
completed – Summer 2015 

Cabinet approval of DCF and 
supporting strategies – Feb 2016 

The DCF was developed over a two-year period where 
the council engaged with internal and external partners 
including residents, businesses, landowners, developers 
and statutory partners. The DCF was adopted by Cabinet 
in February 2016 as Haringey Council’s preferred delivery 
framework for Tottenham Hale. 

Related delivery strategies for Tottenham Hale, which 
focus on important themes, such as the quality of the 
public realm, the green and open spaces and social and 
economic regeneration were also developed. Three 
strategies have been developed are: 

• Tottenham Hale Streets and Spaces Strategy: setting out 
a public realm and movement strategy 

• Tottenham Hale Green and Open Spaces Strategy: 
setting out our approach to enhancing our green and 
open spaces and the links between them 

• Tottenham Hale Test Project Approach: where enterprise 
or community development ideas can be tested in a low 
risk short term environment and allowed to grow before 
being considered for longer term investment. 

Financing has been secured to deliver this plan to better 
connect the green spaces in the area. A team has been 
appointed to refect on the previous plans and develop a 
deliverable network of changes that will green the ‘grey 
areas’ of Tottenham Hale. 

The Green Link design was progressed in 2015 working 
with the GLA and Transport for London, and the funding 
and a delivery route for the test projects will be established 
by the end of 2015. 

Ongoing process for the Tottenham Regeneration team to 
make amendments in response to comments received and 
also to work with Environmental Services and Community 
Safety and Planning to develop the delivery and 
management and maintenance strategy prior to adoption 
for Streets and Spaces Strategy and Green and Open 
Spaces Strategy. 

As the delivery of the housing and job targets in Tottenham 
Hale moves from a strategic planning stage to a delivery 
stage the Tottenham Regeneration Team will continue to 
engage residents about specifc projects coming forward. 
A community engagement strategy is being prepared 
which will set out how different groups of residents in the 
Tottenham Hale area can continue to input into the design 
and delivery of the new district centre developments. 
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Ongoing projects 

Industrial living 
programme 

Lead Offcer: Interim 
Assistant Director 
– Planning (Emma 
Williamson) 

A managed response to 
unauthorised occupation of industrial 
units aimed at supporting a safe, 
sustainable community whilst 
safeguarding economic outcomes for 
Tottenham/Haringey 

The overall objective remains to 
ensure the implementation of the 
cabinet resolution (January 2014) 
to address the proliferation of 
the unauthorised change of use 
to residential of land within and 
surrounding the South Tottenham 
Industrial estates and facilitate the 
improvement in the quality of the 
existing residential accommodation 

£600k over two 
years 

• Planning policy framework 
for unauthorised living to 
safeguard employment land 

• Action plan to secure 
safe occupation (where 
appropriate) of industrial 
premises 

• Inspection of all units within 
the project scope (230) 

• Issue and service of 
enforcement notices on 
100% of units where there 
is an alleged breach of 
planning control 

• Issue remedial notices under 
the Housing and Building 
Control Acts on 100% of 
units where there is scope 
to improve the quality of 
accommodation provided 

• Increasing the amount of 
foorspace set aside for 
employment uses 

• Facilitating the delivery of a 
masterplan-led regeneration 
of some of the sites. 

Tottenham Hale Station 
– integrated package of 
improvements 

Led by Transport for 
London (TfL) 

TfL 

GLA 

£32m Start on site – Summer 2016 

Completion - by Spring 2018 

Redevelopment of the station with 
an extended ticket hall and new 
entrance. TfL, the Council and 
the GLA are considering potential 
development opportunities in the 
station vicinity 

• Extended ticket hall 
providing greater capacity 
and improved interchange 
between National Rail and 
Underground services 

• A new gateway entrance 

• Enhanced step-free access 

• Improved retail offer 

• Improved local connectivity 
to the east of the station 

Inspections have been carried out of properties in the South 
Tottenham industrial estates. There has been a resource 
gap in 15/16. A further report on the work of the Industrial 
Living Project is being produced following discussion and 
decisions about the work going forward will be made after 
further consideration of that report. 

Project due to start on site summer 2016, with a view of 
cooperating with the Network Rail work in Tottenham Hale 
station which will start in a later timescale. 
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TfL £115m + cost 
of rolling stock 
acquisition 
and platform 
lengthening 

• New, longer electric trains 

• Reduction in overcrowding 

• Improved air quality 

• Stations could be located 
in Tottenham Hale, 
Northumberland Park, 
Seven Sisters, Turnpike 
Lane and Alexandra Palace 
(locations not fnalised) 

West Anglia Main line 
Upgrade(STAR) 

Led by Network Rail 

Additional, predominately  third 
tracking will be constructed on the 
section of the West Anglia Mainline 
between Coppermill Junction, to the 
south of Tottenham Hale, and Angel 
Road to the north 

Network Rail 

GLA 

TfL 

£121m • A new four trains per hour 
service between Angel Road 
and Stratford 

• Closure of  Northumberland 
Park station level crossing 
and delivery of new 
pedestrian and cycle bridge 

Completion by 2018 

Further West Anglia 
Main line Upgrades 
(including potential four-
tracking) 

Led by Network Rail 

Opportunities to further segregate 
local and regional services through 
the Lea Valley by constructing four 
tracks along the West Anglia main 
line. 

Network Rail 

GLA 

TfL 

TBC • Further West Anglia 
Mainline upgrade work to 
be developed 

•Increased local and regional 
service frequencies 

Potential implementation within 
Control Period 6 (2019-2024) 

London Overground 
upgrade 

Led by Transport for 
London (TfL) 

Crossrail 2 

Led by TfL and Network 
Rail 

Delivery of a high frequency, high 
capacity cross-London rail line 

- Greater connectivity 

- Boosting economic growth and 
regeneration 

TfL 

Network Rail 

Department 
for Transport 
(DfT) 

GLA 

Scale of 
investment: 
£12-20bn (project 
funding to be 
confrmed) 

Ongoing projects 

Electrifcation of the London 
Overground Gospel Oak – Barking 
line (which passes through South 
Tottenham) and an uplift in the 
capacity on the line 

Network Rail has gained approval in principle for its 
scheme design and will now continue to work up the 
proposals in detail. 

The Chancellor and Mayor of London announced the 
establishment of the West Anglia Task Force in February 
2015. This will consider options for improving connections 
between London, Cambridge and Stansted, and highlight 
the line’s potential to unlock growth, rather than just meet 
demand. The terms of reference and membership currently 
being established, and the Taskforce is due to report in 
Spring 2016. 

Electrifcation of Gospel Oak – Barking line (South 
Tottenham station) 
Electrifcation of the line is currently planned to start in 
2016 and be completed in 2017. Work has been completed 
at South Tottenham station, improving the ticket hall and 
building two new lifts and walkways which make the station 
step-free. 

The £2.5 million programme means the 600,000 passengers 
using the station each year will have step-free access from 
platform to street as well as a new entrance and bike stand 
area. The CCTV has also been upgraded and the new 
gateline will mean more space for customers travelling 
through the station. 

London Overground operation of Liverpool Street to 
Enfeld Town line 
London Overground assumed responsibility for operating 
the line from 31st May 2015 (Seven Sisters, Bruce Grove 
and White Hart Lane stations). TfL will invest £25m next 
year in overhauling the stations now coming under its 
control, enhancing the stations and the train feet over the 
period to 2018 (with new Overground-style 4-car trains 
from 2018). 

Crossrail 2 consultation report on preferred route option 
now available on Crossrail 2 website. This come with 
central government’s announcement of identifying 
Crossrail 2 as a ‘priority’ and provided £80million to 
develop the project. Crossrail 2 expects to seek permission 
to build the new line in late 2017 and the process would 
last about two years. Subject to approval, construction is 
expected to start in the early 2020s with an opening of new 
line in the early 2030s. 

Safeguarding for the proposed 
route will be updated by DfT and 
supported by TfL in 2015 

Crossraill 2 consultation on 
preferred route option - October 
2015 and January 2016 

Single preferred option is 
fnalised – 2016-2019 

Estimated construction 
completion: early 2030s 
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