



## APPENDIX 1

### Timetable for Development Plan Documents for revised Haringey Local Development Scheme 2012 – 2015

#### Local Plan Strategic Policies (formerly Core Strategy)

##### Purpose/Content

This will set out a vision and key strategic policies for the future development of the borough up to 2026.

##### Status

Development Plan Document

##### Area covered

Borough wide

##### Produced by

Planning Policy Team

##### Indicative timetable

Core Strategy (including Sustainability Appraisal)	
Milestone	Target
Consultation on issues and options	Feb – March 08
Consultation on draft Core Strategy with preferred options	April – May 09
Cabinet approval for Submission draft	March 2010
Pre-Submission Consultation	May-June 2010
Full Council approval	February 2011
Submit to Secretary of State	March 2011
Examination	June /July 2011
Revised Consultation on Employment & Housing Policies	Sept/Nov 2011
Re-opening of Examination	Feb 2012
<b>Inspector's Report</b>	Nov 2012
Adoption	Feb 2013

## North London Joint Waste Plan

### Purpose/Content

This will set out policies for matters relating to waste. It will be prepared jointly by the boroughs in the area covered by the North London Waste Authority.

### Status

Development Plan Document

### Area covered

London boroughs of Barnet, Camden, Enfield, Hackney, Haringey, Islington and Waltham Forest.

### Produced by

London boroughs of Barnet, Camden, Enfield, Hackney, Haringey, Islington and Waltham Forest.

### Indicative timetable

Joint Waste Plan (including Sustainability Appraisal)	
Milestone	Target
Consultation on issues and options	Jan – Feb 08
Consultation on preferred options	Oct 2009
Cabinet /Full Council Approval for Submission draft	February 2011
Proposed Submission Consultation	June/July 2011
Submission to the Secretary of State	Feb 2012
Examination	June 2012
Inspector finds plan unlawful	31 <sup>st</sup> August 2012
New Waste Plan	
Announcing start of new plan	Dec 2012
Start engagement for duty to co-operate	End 2012
Council approval of initial consultation document	April 2013
Consultation on draft Plan	June 2013
Production and formal agreement by Boroughs of proposed submission version of Plan	Feb 2014
Consultation on proposed submission version of the Plan	June/July 2014
Consideration of representations followed by Submission of Plan	Oct 2014
Hearings	Feb 2015
<b>Inspector's report</b>	<b>August 2015</b>
Adoption	Autumn 2015

## Development Management Policies

### **Purpose/Content**

This will set out the detailed planning policies to determine planning applications. It will deliver the strategic policies of the Local Plan (formerly Core Strategy).

### **Status**

Development Plan Document

### **Area covered**

Borough wide

### **Produced by**

Planning Policy Team, Tottenham Team

### **Indicative timetable**

<b>Development Management (including Sustainability Appraisal)</b>	
<b>Milestone</b>	<b>Target</b>
Initial consultation on the DM	May-June 2010
Evidence gathering & policy development (new scoping on betting shops, HMOs and Article 4 and take aways)	Sept 2010 – June 2012
Cabinet approval for consultation	Dec 2012
Six week public consultation	Feb – March 2013
Cabinet & Full Council to approve proposed submission	Nov 2013
Six week proposed submission consultation	Nov 2013 – Jan 2014
Submission	Jan 2014
Examination	Feb 2014
Adoption	June 2014

## Site Allocations

### Purpose/Content

This sets out proposals for major development sites in the borough and will contain other site-specific policies as appropriate.

### Status

Development plan document

### Area covered

Whole borough

### Produced by

Planning Policy, Housing Design & Major Projects, Corporate Property, Tottenham Team

### Indicative timetable

Site Allocations (including Sustainability Appraisal)	
Milestone	Target
Initial consultation on the Site Allocations	May-June 2010
Evidence gathering and policy development (include a further Call for Sites consultation)	Nov 2012 – Feb 2013
Cabinet approval for consultation	May/June 2013
Consultation on revised Sites document (will include new sites as a result of the Call for Sites consultation)	May - June 2013
Cabinet /Full Council approval for Proposed Submission	Nov 2013
Proposed Submission consultation	Nov 2013 – Jan 2014
Submit to Secretary of State	Jan 2014
Examination	Feb 2014
Adoption	June 2014

## Community Infrastructure Levy (CIL)

### Purpose/Content

This will set a Council tariff that can be applied to most forms of new development. The CIL will be closely linked to the infrastructure provision as set out in the Infrastructure Delivery Plan of the Local Plan.

### Status

Development Plan Document

### Area covered

Borough wide

### Produced by

Planning Policy, Corporate Finance

### Indicative timetable

Community Infrastructure Levy DPD	
Milestone	Target
Scoping and developing the evidence base	Sept 2011
Report to Cabinet on draft Charging Schedule	July 2012
CIL draft Preliminary Charging Schedule for consultation (6 weeks required)	July - Sept 2012
Report to Cabinet to approve consultation on the Draft Charging Schedule (4 weeks required)	April 2013
Consultation	April – May 2013
Submission of draft Charging Schedule to SoS	July – Aug 2013
Examination (provisional)	Sept 2013
Adoption	Dec 2013

Area Action Plans for Tottenham (Three Area Action Plans – potential to be combined into one AAP)

**Purpose/Content**

The purpose of the Area Action Plan is to help shape the future of Tottenham by developing a shared direction for the area and co-ordinating development proposals across a number of significant sites.

**Status**

Development plan document

**Area covered**

The Tottenham Regeneration Area - Northumberland Park, Tottenham Hale, Tottenham High Road Corridor

**Produced by**

Planning Policy, the Tottenham Team, Housing Design & Major Projects

**Indicative timetable**

Northumberland Park Area Action Plan (inc Sustainability Appraisal)	
Milestone	Target
Scoping and developing the evidence base	May 2013
Consultation on the DPD	Nov – Dec 2013
Cabinet / Full Council Approval (submission draft)	April 2014
Proposed Submission consultation	April – June 2014
Submit to Secretary of State	July 2014
Examination	Oct 2014
Adoption	Feb 2015

Tottenham Hale Area Action Plan (inc Sustainability Appraisal)	
Milestone	Target
Scoping and developing the evidence base	May 2013
Consultation on the DPD	Nov – Dec 2013
Cabinet / Full Council Approval (submission draft)	April 2014
Proposed Submission consultation	April – June 2014
Submit to Secretary of State	July 2014
Examination	Oct 2014
Adoption	Feb 2015

Tottenham High Road Corridor Area Action Plan (inc Sustainability Appraisal)	
Milestone	Target
Scoping and developing the evidence base	May 2013
Consultation on the DPD	Nov – Dec 2013

Cabinet / Full Council Approval (submission draft)	April 2014
Proposed Submission consultation	April – June 2014
Submit to Secretary of State	July 2014
Examination	Oct 2014
Adoption	Feb 2015

## Wood Green Area Action Plan

### **Purpose/Content**

The purpose of the Area Action Plan is to help to shape the future of Wood Green developing a shared direction for the area and coordinating development proposals across a number of significant sites.

### **Status**

Development plan document

### **Area covered**

Wood Green Town Centre, Haringey Heartlands

### **Produced by**

Planning Policy, Corporate Property, Housing Design & Major Projects

### **Indicative timetable**

<b>Wood Green Area Action Plan (including Sustainability Appraisal)</b>	
<b>Milestone</b>	<b>Target</b>
Scoping and developing the evidence base	Sept 2013
Consultation on the DPD	Feb – March 2014
Cabinet /Full Council Approval (submission draft )	June 2014
Proposed Submission consultation	June – Sept 2014
Submit to Secretary of State	Nov 2014
Examination	Jan 2015
Adoption	July 2015