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Contractor's Compound 
Area of 400m2 in 
Stoneleigh Road Car park
The contractor shall 
obtain any necessary 
planning permissions, 
drainage consents and 
any other consents 
required for the 
accomodation. Access to 
adjacent properties to be 
maintained at all times.

Bins store access 
and fire escape to 
be maintained 
throughout works

One-way road

Works to planter to be
phased in conjunction with
Larder cafe terrace. To be

undertaken after cafe
terrace works are complete

to maintain fire escape route

Works to be phased to
maintain bin store

access and fire escape
route

Working Hours
Permitted daytime working hours for the contract will be:
Monday - Friday 0800 to 1800
Saturday 0800 to 1300
Sunday Not permitted

Existing Plan Existing Tree

Proposed Shrubs refer to 
JCLA information

Site Boundary

Pedestrian access routes to be 
maintained throughout works

Vehicular circulation routes 
maintained throughout works

Root Protection Zones
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Land managed by Homes for Haringey
(areas not shaded blue under Haringey Council 
Highways Authority)

TREE PROTECTION NOTES:

1. During the works barriers and ground protection to BS 5837: 2012 Section 6.2 are to be provided to the root protection zones (RPZs) of all 
existing trees. No vehicles, heavy machinery, spoil heaps or storage of materials within RPZs. Refer to JCLA's tree plans for more information.

2. All digging/ demolitions within RPZs to be undertaken by hand. Following excavation, the contractor shall confirm depths of existing roots to 
Architect prior to undertaking further works. No cutting of roots above 25mm without prior agreement with Architect & Arboriculturalist.

3. Contractor's method for undertaking works within RPZs to be approved by Architect & Arboriculturalist.

SITE SET-UP NOTES:

1. Service connections to Contractor's site hut & welfare provisions is the responsibility of the Contractor.
2. Contractor to provide final site layout for approval prior to comencement of the works.
3. Contractor to maintain Protheroe House fire exit and bin store access throughout work.
4. Contractor to have strategy in place for emergency vehicle access across site.
5. Deliveries to and from site will not be permitted between 0830 – 0915 and 1430 – 1530 to avoid pick up and drop off at the adjacent Holy   
    Trinity C of E primary school.
6. All temporary walkways shall be a minimum of 1.5m (2.0m desirable) wide and shall be as direct as possible, suitably drained and have a 
    bound or paved surface
7. Works areas are to be fenced securely using HERAS fencing for the duration of the works.
8. Access for emergency services to be maintained at all times. 
9. Access for refuse collections to Protheroe House and 8-32 Chesnut Road to be maintained at all times.
10.Contractor’s attention is drawn to Appendix 1/7, 1/9, 1/13 and 1/17 of the Specification for full details of constraints.

SETTING OUT  & GENERAL CONSTRUCTION NOTES:

1. Drawing to read in conjunction with A&S's details, schedules & specification, Civil Engineer's Information & Landscape Architect's 
Information.
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Contractor 
Compound

pedestrian access through site to be maintained

Phase 1 east end of the site from the junction of Chesnut Road/Hamilton Close to the pedestrian 
access for 8-20  Chesnut Road

Phase 2 west end of the site 

Phase 3 Planting works: Refer to JCLA soft landascpe information
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2. All dimensions in mm unless noted otherwise.
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